
 AGENDA FOR THE REGULAR MEETING OF THE 
BOARD OF DIRECTORS OF THE  

TEMESCAL VALLEY WATER DISTRICT 
SEPTEMBER 22, 2026, 8:30 A.M. AT 

THE DISTRICT'S ADMINISTRATIVE OFFICE 
22646 TEMESCAL CANYON ROAD,  

TEMESCAL VALLEY, CALIFORNIA  92883 
 
 

  
The following is a summary of the rules of order governing meetings of the Temescal Valley 
Water District Board of Directors: 
 
AGENDA ITEMS 
 
In case of an emergency, items may be added to the Agenda by a majority vote of the Board of 
Directors.  An emergency is defined as a work stoppage; a crippling disaster; or other activity, 
which severely imperils public health, safety or both.  Also, items, which arise after the posting 
of Agenda, may be added by a two-thirds vote of the Board of Directors. 
 
PUBLIC COMMENT 
 
Persons wishing to address a matter not on the Agenda may be heard at this time; however, no 
action will be taken until placed on a future agenda in accordance with Board policy. 
 
NOTICE TO PUBLIC 
 
All matters listed under the Consent Calendar will be voted upon by one motion.   There will be 
no separate discussion of these items, unless a Board Member or member of the public requests 
that a particular item(s) be removed from the Consent Calendar, in which case, they will be 
considered separately under New Business. 
 
 

IF ANYONE WISHES TO SPEAK WITH THE BOARD   
ABOUT ANY CONSENT CALENDAR MATTER(S),   

PLEASE STATE YOUR NAME, ADDRESS,  
AND APPROPRIATE ITEM NUMBER(S). 
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AFFIDAVIT OF POSTING 
 
 
I, Allison Harnden, Office Manager of the Temescal Valley Water District, hereby certify that I 
caused the posting of the Agenda at the District office at 22646 Temescal Canyon Road, 
Temescal Valley, California 92883 before September 19, 2026. 
 
 
 
 
 
____________________________ 
Allison Harnden, Office Manager 
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AGENDA FOR REGULAR MEETING 
 September 22, 2026 

 
 Page No. 
 
1. Roll Call and Call to Order. 
 
 
2. Presentations and Acknowledgments. 
 
 
3. Public Comment.  

 
 
BOARD ITEMS: 
4. Minutes of the August 25, 2026 Regular Meeting. 6-8 
 RECOMMENDATION: Approve Minutes as written. 
 
  
5. Payment Authorization Report. 9-11 

RECOMMENDATION:  Approve Report and authorize payment   
 of the August 25-September 22, 2026 invoices. 
 

  
6. Revenue & Expenditure Reports. (Unaudited).  

a. Revenue & Expenditure Reports.  12-26 
 

b. Capital Improvement Projects. 27 
 
c. Chandler Investments – Financial Update. 28-32  
 

  
7. Trilogy Development.   

a. Homeowners Association update. (-) 
 
b. Golf Course update. 33 
  
   

8. Retreat Development.  
a. Project Update. (-) 
  
   

9. Terramor Development (Forestar Toscana).  
a. Project Update. (-) 

  
b. 1487 homes to be built. 1400 houses occupied to date. 94% complete. 
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 Page No. 
 

  
10. Sycamore Highlands Development (DR Horton).  

a. Project Update. (-)  
 
b. 79 homes to be built. 71 houses occupied to date. 90% complete. 

   
 
11.  Taylor Morrison Development. (Serrano)  

a. Project Update. (-)  
 
b. 80 homes to be built. 80 houses occupied to date. 100% complete. 

   
 
12. Water Utilization Reports.    34-46 
 RECOMMENDATION:  Note and file.   
   
 
13. Sustainable Groundwater Management Act.  

a. Project Update. (-) 
 
 

14. Committee Reports.   
a. Finance/Legislation (Buckley, Harich). (-)  

 
b. Engineering/Operations (Sincich, Wilson).  (-) 

  
c. Public Relations (Wilson). (-) 

 
 

15. General Manager’s Report.   
a. General Manager’s Report.   47-52 

 
       
16. Operations Report. 53-54 

a. Water and Sewer Operations.  
 
 

17. District Engineer’s Report.  
a. Status of Projects.   55-56 
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Page No. 
 
    

b. Inter-Agency Water Conservation Project Progress Payment No. 3. 57-62 
 RECOMMENDATION: Authorize payment in the amount of $201,023.16 
  of which $190,972.00 is issued to the contractor and  
  $10,051.16 is held in retention. 
 

c. Sludge Processing Facility Design Build Project Progress Payment No. 1. 63-75 
 RECOMMENDATION: Authorize payment in the amount of $45,907.13  
  to Kingmen Construction Inc.  
 

   
18. District Counsel’s Report. (-) 
 
   
19. Seminars/Workshops. (-)  

 
 

20. Consideration of Correspondence.  (-) 
An informational package containing copies of all pertinent correspondence for 
the Month of August will be distributed to each Director along with the Agenda. 
 
 

21. Adjournment. (-) 
  



MINUTES OF THE 
REGULAR MEETING OF THE 

TEMESCAL VALLEY WATER DISTRICT 
 

August 25, 2026 
 

PRESENT ABSENT GUESTS STAFF 
M. Buckley 
L. Wilson 
D. Harich 
J. Sincich 
R. Macias 

 
 
 
 
 

 

T. Davis 
 
 
 
 
 

J. Pape 
M. McCullough 
P. Bishop 
J. Scheidel 
D. Saunders 

 
1. Roll Call and Call to Order. 

The regular meeting of the Temescal Valley Water District was called to order by 
President Buckley at 8:30 a.m. 
 

 
2. Presentations and Acknowledgments. 

 
 

3. Public Comment. 

 
BOARD ITEMS: 
4. Minutes of the July 28, 2026 Regular Meeting. 

ACTION:  Director Wilson moved to approve the minutes as written. Director 
Sincich seconded. Motion carried unanimously. 

 
 

5. Payment Authorization Report. 
ACTION:  Director Harich moved to approve the July 28-August 25, 2026 

invoices. Director Sincich seconded. Motion carried unanimously. 
 
 

6. Revenue & Expenditure Reports. (Unaudited). 
a. Revenue & Expenditure Reports. 
ACTION:  Note and file. 

 
b. Capital Improvement Projects. 

 
c. Chandler Investments. 

 
 
7. Trilogy Development. 

a. Homeowners Association update. 
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b. Golf Course update. 
 
 

8. Retreat Development. 
a. Project Update. 

 
 
9. Terramor Development (Forestar Toscana). 

a. Project Update. 
 

b. 1487 homes to be built. 1400 houses occupied to date. 94% complete. 
 

 
10. Sycamore Highlands Development (Kiley). 

a. Project Update. 
 

b. 79 houses to be built. 71 houses occupied to date. 90% complete. 
 

 

11. Taylor Morris Development (Serrano). 
a. Project Update. 

 
b. 80 houses to be built. 80 houses occupied to date. 100% complete. 

 
 

12. Water Utilization Report. 
ACTION:  Note and file. 

 
13. Sustainable Groundwater Management Act. 

a. Project Update. 
 
 

14. Committee Reports. 
a. Finance/Legislative (Buckley, Harich). 

 
b. Engineering/Operations (Sincich, Wilson). 

 
c. Public Relations (Wilson). 

 
 

15. General Manager’s Report. 
a. General Manager’s Report – The General Manager reported on current projects. 
 

  
16. Operations Report. 

a. Water and sewer operations. 
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17. District Engineer’s Report. 
a. Status of Projects. 

 
b. Inter-Agency Water Conservation Project Payment No. 2. 
ACTION: Director Wilson moved to authorize payment in the amount of 

$418,952.99 of which $398,005.32 is issued to the contractor and 
$20,947.67 is held in retention. Director Macias seconded. Motion carried 
unanimously. 

 
 

18. District Counsel’s Report. 
a. Closed Session – CONFERENCE WITH LEGAL COUNSEL – ANTICIPATED 

LITIGATION (Gov. Code Section 54956.9(d)(2). 
 ACTION: The Board of Directors entered into closed session at 9:50 a.m. and 

returned to regular session at 10:17 a.m. with no action being taken. 
 
 

19. Seminars/Workshops. 
 
 

20. Consideration of Correspondence. 
An informational package containing copies of all pertinent correspondence for the 
Month of July will be distributed to each Director along with the Agenda. 
 
 

21. Adjournment. 
There being no further business, the August 22, 2026 Regular Meeting of the Temescal 
Valley Water District Board of Directors was adjourned at 10:20 a.m. by President 
Buckley. 

 

 
ATTEST: 
 

  

David Harich, Secretary 

 
Date:   

APPROVED: 
 

  

Michael Buckley, President 

 
Date:   

 



 TEMESCAL VALLEY WATER DISTRICT
PAYMENT AUTHORIZATION REPORT

September 22, 2026

Check # Date Payee ID Payee Amount
32342-32346 8/20/26 VOID -$                  

32347 8/20/26 DB PAYROLL -                    
32348 8/21/26 HO01 HOME DEPOT CREDIT SERVICES 1,961.07            
32349 8/24/26 DH DAVID HARICH-BRD MTG 394.20               
32350 8/24/26 JS JEROME A. SINCICH-BRD MTG 394.20               
32351 8/24/26 LW LEE A. WILSON-BRD MTG 394.20               
32352 8/24/26 MB MICHAEL S. BUCKLEY-BRD MTG 394.20               
32353 8/24/26 RM RICHARD A. MACIAS-BRD MTG 394.20               
32354 8/28/26 ATT01 AT&T 113.20               
32355 8/28/26 BBE VOID -                    
32356 8/28/26 BLIC BENEFICIAL LIFE INS COMPANY 759.54               
32357 8/28/26 CBE-2 CBE-LEASE 477.42               
32358 8/28/26 CE01 CENTRAL COMMUNICATIONS 84.24                 
32359 8/28/26 CESI CENTER ELECTRIC SERVICES INC. 780.25               
32360 8/28/26 CIN-UNI CINTAS CORP 49.89                 
32361 8/28/26 CL01 DAVID R. SAUNDERS-ATTORNEY 4,455.00            PROPERTY PURCHASE
32362 8/28/26 CPMI C. WELLS PIPELINE MATERIALS, INC. 256.65               
32363 8/28/26 FTG FLEXTG 812.94               
32364 8/28/26 LG LOU'S GLOVES 212.00               
32365 8/28/26 MTM MASTER TECH MECHANICAL 3,645.00            QUARTLY HVAC MAINT
32366 8/28/26 NC NORTHSTAR CHEMICAL 9,453.31            CHEM-SODIUM HYP
32367 8/28/26 PLIC01 PROTECTIVE LIFE INSURANCE COMPANY 1,162.29            
32368 8/28/26 PLM01 PARRA LANDSCAPE MAINTENANCE 1,877.00            
32369 8/28/26 TR01 TRAN CONTROLS SCADA SOLUTIONS, LLC. 1,548.37            
32370 8/28/26 TR012 TRAN CONTROLS SCADA SOLUTIONS, LLC. 7,024.22            
32371 8/28/26 UR UNITED RENTALS (NORTH AMERICA) 1,052.78            
32372 8/28/26 BBE BIG BEN ENGINEERING 398,005.32        CAP-INTERAGENCY WC PJT
32373 9/14/26 MM MEL MC CULLOUGH-REPLENISH CASH DRAWER 205.00               
32374 9/15/26 REFUND MICHAEL COLE 43.07                 
32375 9/15/26 REFUND SACHIT VEER KANTIPUDI 136.46               
32376 9/15/26 REFUND KIMBERLY MELLA 116.41               
32377 9/15/26 REFUND ROBERT RASCH 17.77                 
32378 9/15/26 REFUND JUANA SANFORD 66.36                 
32379 9/18/26 BA01 BABCOCK LABORATORIES, INC 12,447.00          MONTHLY & ANNUAL TESTING
32380 9/18/26 BBE VOID -                    
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 TEMESCAL VALLEY WATER DISTRICT
PAYMENT AUTHORIZATION REPORT

September 22, 2026

Check # Date Payee ID Payee Amount
32381 9/18/26 CA16 CALIFORNIA CHOICE BENEFIT ADMINISTRATOR 5,676.44            
32382 9/18/26 CAM VOID -                    
32383 9/18/26 CHAC CALIFORNIA HIGHWAY ADOPTION CO. 345.00               
32384 9/18/26 CIN-UNI CINTAS CORP 149.67               
32385 9/18/26 CL01 DAVID R. SAUNDERS-ATTORNEY 2,475.00            
32386 9/18/26 CPMI C. WELLS PIPELINE MATERIALS, INC. 2,645.89            
32387 9/18/26 DU01 DUDEK & ASSOCIATES-CONTRACT MGT 29,614.40          
32388 9/18/26 DU03 DUDEK & ASSOCIATES-PASS THRU 4,600.00            
32389 9/18/26 FTG FLEXTG 637.49               
32390 9/18/26 GMDM GUTIERREZ MAINTENANCE/ DANIEL GUTIERREZ 475.00               
32391 9/18/26 GR02 GRAINGER INC. 142.09               
32392 9/18/26 HB HAZZARD BACKFLOW 10,200.00          CROSS CONNECTION TESTING
32393 9/18/26 HES HOLLOWAY ENVIRONMENTAL SOLUTIONS 6,664.80            SLUDGE REMOVAL
32394 9/18/26 HO01 HOME DEPOT CREDIT SERVICES 570.41               
32395 9/18/26 LG LOU'S GLOVES 212.00               
32396 9/18/26 LSPI LA STRADA PIPELINE INC 2,800.00            
32397 9/18/26 MBI MANHOLE BUILDERS INC. 624.95               
32398 9/18/26 MH01 MCFADDEN-DALE HARDWARE CO. 1,190.68            
32399 9/18/26 MITI MORR-IS TESTED IN 3,682.50            
32400 9/18/26 MJPC MJ PIPELINE CONSTRUCTION 21,331.12          MISC REPAIRS
32401 9/18/26 MSS MAXIM SECURITY SYSTEMS 14,323.99          SECURITY- SYC RW TANK
32402 9/18/26 MTM MASTER TECH MECHANICAL 1,932.00            
32403 9/18/26 MU01 WILLDAN FINANCIAL SERVICES 15,723.93          CFD MGT FEES(PD BY CFD)
32404 9/18/26 NC NORTHSTAR CHEMICAL 10,079.40          SODIUM HYPO
32405 9/18/26 PLM01 PARRA LANDSCAPE MAINTENANCE 1,000.00            
32406 9/18/26 PPE PRIVATE PEST EXTERMINATORS 438.00               
32407 9/18/26 SAWPA SANTA ANA WATERSHED PROJECT AUTHORITY 12,600.00          SAWPA TDS/NITRITE STUDY
32408 9/18/26 SSI01 SUPER SWEEPER INC. 440.00               
32409 9/18/26 UBB USA BLUEBOOK 1,315.63            
32410 9/18/26 UN01 UNDERGROUND SERVICE ALERT 144.01               
32411 9/18/26 USB01 US BANK  GOVERNMENT SERVICES 1,715.71            
32412 9/18/26 V01 VERDANTAS 50,372.50          CAP-INTERAGENCY WC PJT
32413 9/18/26 WA01 WASTE MANAGEMENT - INLAND EMPIRE 1,427.80            NEW LIFT STATION & AG RES
32414 9/18/26 WE01 WESTERN MUNICIPAL WATER DISTR. 705,764.24        426.2 AF/CAPACITY CHG/RTS
32415 9/18/26 XI XALOGY INC 9,620.00            IT-ADMIN /OPERATIONS
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 TEMESCAL VALLEY WATER DISTRICT
PAYMENT AUTHORIZATION REPORT

September 22, 2026

Check # Date Payee ID Payee Amount
32416 9/18/26 UNITEDHEALTHCARE 358.76               
32417 9/18/26 FI01 FIDELITY INVESTMENTS 840.00               
32418 9/18/26 FI01 FIDELITY INVESTMENTS 647.24               
32419 9/18/26 FI01 FIDELITY INVESTMENTS 812.57               
32420 9/18/26 FI01 FIDELITY INVESTMENTS 497.80               
32421 9/18/26 FI01 FIDELITY INVESTMENTS 339.98               
32422 9/18/26 FI01 FIDELITY INVESTMENTS 472.16               
32423 9/18/26 FI01 FIDELITY INVESTMENTS 840.00               
32424 9/18/26 FI01 FIDELITY INVESTMENTS 840.00               
32425 9/18/26 FI01 FIDELITY INVESTMENTS 840.00               

32426-32429 9/18/26 VOID -                    
32430 9/18/26 EPDSI E P D SOLUTIONS INC 2,454.26 CAP-NEW AG TNK
32431 9/18/26 PLM01 PARRA LANDSCAPE MAINTENANCE 3,025.00
32432 9/18/26 SA02 SAM'S CLUB 411.07
32433 9/18/26 SPC01 SCHEIDEL PROFESSIONAL CORPORATION 10,100.00 CAP-AG TANK STUDY
32434 9/18/26 SPC02 SCHEIDEL PROFESSIONAL CORPORATION 31,712.50 CAP-REGINAL LIFT STATION
32435 9/18/26 TWC SPECTRUM ENTERPRISE 1,255.79
32436 9/18/26 VWS VICTORY WELL SURVEYS 1,050.00
ACH 8/17/26 SCE SOUTHERN CALIFORNIA EDISON-JULY 2026 111,228.28        

1,376,156.72$   

THESE INVOICES ARE SUBMITTED TO THE 

TEMESCAL VALLEY BOARD OF DIRECTORS FOR

APPROVAL AND AUTHORIZATION FOR PAYMENT

Mel McCullough - Finance Manager
Mel McCullough - Finance Manager 9/22/26/26
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TEMESCAL VALLEY WATER DISTRICT
INTERNAL BALANCE SHEET

31-Aug-26

ASSETS

Fixed Assets (net of accumulated depreciation)
Land 927,118$          
Treatment Plants 34,782,236      
Capacity Rights 13,503,639      
Water System, Reservoir &Wells 10,829,044      
Water & Sewer Mains 38,884,006      
General Equipment Sewer/Water/ Furniture 1,296,208         
Buildings & Entrance Improvements 593,182            

100,815,433$  
Current Assets

Cash - Wastewater 14,195,073   
Cash - Water 17,699,649   
Cash - ID #1 648,046         
Cash - ID #2 482,990         
Cash - Nonpotable 8,720,008      
Cash - Deposits 1,226,082      42,715,032      

Accounts Receivable-Services/Developers 2,308,320         
Assessment Receivable 159,769            
Interest Receivable 91,197               
Prepaid Expenses (179,521)           
Inventory-Meters 31,238

45,126,035$    
Other Assets

Work-in-Process 6,897,596         
Prepaid Water-Reverse Cyclic Prog -                      
Deferred Outflows - Pension 423,482            
Cell Tower Lease Receivable 792,233            

TOTAL ASSETS 154,054,779$  
LIABILITIES

Current Liabilities
Accounts Payable 1,489,777$      
Security Deposits 270,087            
Payroll & Payroll Taxes Payable 26,526               
Capacity & Meter Deposits 83,613               
Fiduciary Payments Payable 487,942            
Developer  Deposits 371,363            
Other Deposits 13,077               

2,742,385         
Long-term Liabilities

TVRP Note -                      
Deferred Inflow -Cell Tower Leases 792,233            
Deferred Inflows - Pension 373,419            

TOTAL LIABILITIES 3,908,037$      
FUND EQUITY

Fund Balances
Waste Water Fund Balance 62,968,336      
Water Fund Balance 67,595,263      
ID #1 Fund Balance 866,477            
ID #2 Fund Balance 745,230            
Recycled Water Fund Balance 17,971,436      

TOTAL FUND EQUITY 150,146,742$  
TOTAL LIABILITIES & FUND EQUITY 154,054,779$  
NOTE:
CASH DRAWER 400$                        
GENERAL 2,045,987              
CHANDLER 26,273,854            (MKT VAL $27,140,339)

LAIF 14,394,791            
42,715,032$          
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TEMESCAL VALLEY WATER DISTRICT
WASTEWATER DEPARTMENT

REVENUE AND EXPENDITURE/BUDGET
FOR TWO MONTHS ENDING

AUGUST  31, 2026

AUGUST YEAR TO DATE BUDGET BUDGET 
ACTUAL BUDGET VARIANCE ACTUAL BUDGET VARIANCE 2026-2027 REMAINING

WASTEWATER DEPARTMENT  
OPERATING REVENUE:

401100.3 MONTHLY SEWER SERVICE CHARGE 298,624$             300,000       (1,376)      597,537$        600,000          (2,463)         3,675,000$        (3,077,463)        
401101.3 MONTHLY SERVICE CHARGE-ID #1 11,764                 11,764         -           23,528            23,528            -              140,000             (116,472)           
401102.3 MONTHLY SERVICE CHARGE-ID #2 13,307                 13,333         (26)           26,614            26,614            -              160,000             (133,386)           
401103.3 MONTHLY SEWER SERVICE CHG-R COM 20,564                 21,250         (686)         41,619            42,500            (881)            255,000             (213,381)           
411106.3 MISC UTILITY CHARGES/ REVENUE (968)                     1,000           (1,968)      (1,036)             2,200              (3,236)         13,000               (14,036)             
421300.3 STANDBY CHARGES 453                      -               453          453                 -                  453             80,000               (79,547)             
498517.3 CFD REIMBURSEMENTS -                       -               -           -                  -                  -              40,000               (40,000)             
493200.3 INSPECTION CHARGES -                       3,000           (3,000)      -                  6,000              (6,000)         40,000               (40,000)             
440002.3 PROPERTY TAX 4,610                   -               4,610        4,773              -                  4,773          250,000             (245,227)           

   TOTAL WASTEWATER REVENUE 348,354               350,347       (1,993)      693,488          700,842          (7,354)         4,653,000          (3,952,158)        



TEMESCAL VALLEY WATER DISTRICT
WASTEWATER DEPARTMENT

REVENUE AND EXPENDITURE/BUDGET
FOR TWO MONTHS ENDING

AUGUST  31, 2026

AUGUST YEAR TO DATE BUDGET BUDGET 
OPERATING EXPENSES: ACTUAL BUDGET VARIANCE ACTUAL BUDGET VARIANCE 2026-2027 REMAINING

567000.3 WAGES EXPENSE-OPERATIONS 23,277$               26,000         (2,723)      53,507$          60,000            (6,493)         340,000$           (286,493)           
561002.3 WAGES EXPENSE-INSPECTION 4,037                   3,800           237          10,094            9,500              594             49,000               (38,906)             
567001.3 PAYROLL TAXES EXP 407                      450              (43)           1,059              1,100              (41)              6,300                 (5,241)               
567002.3 EMPLOYEE BENEFITS-INS 2,512                   3,000           (488)         4,688              6,000              (1,312)         42,000               (37,312)             
567006.3 EMPLOYEE BENEFITS-RETIREMENT 3,039                   3,000           39            5,677              6,000              (323)            57,000               (51,323)             
567003.3 OVERTIME OPERATION EXP 1,132                   850              282          2,939              1,700              1,239          11,000               (8,061)               
567102.3 SCADA SYSTEM STD BY EXP 1,300                   1,200           100          3,500              3,400              100             10,400               (6,900)               
567003.31 OVERTIME INSPECTION EXP 491                      250              241          756                 500                 256             3,000                 (2,244)               
567004.3 MILEAGE EXP 338                      200              138          770                 400                 370             2,000                 (1,230)               
567005.3 VACATION EXP 1,968                   2,000           (32)           3,936              4,000              (64)              24,000               (20,064)             
567100.3 SCADA SYSTEM ADMIN/MAINT -                       1,300           (1,300)      619                 2,600              (1,981)         16,000               (15,381)             
567200.3 LABORATORY TESTING COSTS 4,978                   5,000           (22)           6,628              7,000              (372)            17,000               (10,372)             
567201.3 COMPLIANCE TESTING -                       -               -           -                  -                  -              1,500                 (1,500)               
567510.3 PLANT PUMPING COST 2,800                   600              2,200        2,800              1,200              1,600          7,000                 (4,200)               
567512.3 VACTOR TRUCK EXP -                       800              (800)         -                  1,600              (1,600)         10,000               (10,000)             
567511.3 SEWER CLEANING AND VIDEO -                       3,000           (3,000)      -                  6,000              (6,000)         40,000               (40,000)             
567250.3 SLUDGE DISPOSAL COSTS 8,084                   7,500           584          10,577            15,000            (4,423)         90,000               (79,423)             
569531.3 SLUDGE DISPOSAL BAG EXP -                       -               -           -                  -                  -              30,000               (30,000)             
567255.3 SLUDGE CHEMICAL EXP 22,167                 20,000         2,167        22,167            20,000            2,167          40,000               (17,833)             
567260.3 EQUIPMENT RENTAL COSTS -                       200              (200)         -                  400                 (400)            2,000                 (2,000)               
567010.3 ELECTRICAL REPAIR EXP -                       -               -           -                  -                  -              5,000                 (5,000)               
567500.3 EQUIPMENT REPAIRS & MAINT 8,805                   33,000         (24,195)    45,794            66,000            (20,206)       400,000             (354,206)           
567501.3 SEWER LINE/EMERGENCY REPAIRS 625                      450              175          625                 900                 (275)            5,000                 (4,375)               
567525.3 SECURITY AND ALARM EXP 800                      1,200           (400)         2,000              2,400              (400)            14,000               (12,000)             
567530.3 PROPERTY MAINTENANCE 7,157                   5,000           2,157        22,015            10,000            12,015        60,000               (37,985)             
567540.3 EMERGENCY SERVICE COST -                       -               -           -                  -                  -              2,000                 (2,000)               
568500.3 ENGINEERING/ADMIN. STUDIES -                       -               -           -                  -                  -              5,000                 (5,000)               
569500.3 ENERGY COSTS 44,714                 40,000         4,714        87,598            80,000            7,598          445,000             (357,402)           
569520.3 CONSUMABLE SUPPLIES & CLEANING 1,747                   1,000           747          2,787              2,000              787             12,000               (9,213)               
569530.3 CHEMICALS, LUBRICANTS & FUELS 10,147                 13,000         (2,853)      31,406            27,000            4,406          160,000             (128,594)           
569540.3 SMALL EQUIPMENT & TOOLS COST 1,029                   4,000           (2,971)      5,807              6,000              (193)            16,000               (10,193)             
569700.3 PERMITS, FEES & TAXES 12,600                 12,000         600          20,412            20,000            412             60,000               (39,588)             
569800.3 SAWPA BASIN MONITORING EXP -                       -               -           -                  -                  -              40,000               (40,000)             
569801.3 MAP UPDATING/GIS EXP -                       -               -           -                  -                  -              2,000                 (2,000)               
569900.3 MISC. OPERATING EXP -                       -               -           -                  -                  -              1,000                 (1,000)               
59000.3 BAD DEBT EXPENSES -                       -               -           -                  -                  -              5,000                 (5,000)               
600000.3 CONTINGENCIES -                       2,900           (2,900)      -                  -                  -              35,000               (35,000)             

   TOTAL OPERATING EXPENSES 164,154               191,700       (27,546)    348,161          360,700          (12,539)       2,065,200          (1,717,039)        



TEMESCAL VALLEY WATER DISTRICT
WASTEWATER DEPARTMENT

REVENUE AND EXPENDITURE/BUDGET
FOR TWO MONTHS ENDING

AUGUST  31, 2026

AUGUST YEAR TO DATE BUDGET BUDGET 
ACTUAL BUDGET VARIANCE ACTUAL BUDGET VARIANCE 2026-2027 REMAINING

ADMINISTRATIVE EXPENSES:
561000.3 CONTRACT MANAGEMENT 11,846$               11,000         846          19,643$          22,000            (2,357)         130,000$           (110,357)           
561001.3 GENERAL ENGINEERING EXP 450                      1,600           (1,150)      450                 3,000              (2,550)         20,000               (19,550)             
561003.3 EMPLOYEE BENEFITS-INS 3,022                   3,000           22            6,340              6,000              340             32,000               (25,660)             
561100.3 EMPLOYEE BENEFITS-RETIREMENT 2,585                   2,500           85            4,702              5,000              (298)            51,000               (46,298)             
561200.3 WAGES EXPENSE 18,705                 22,000         (3,295)      48,893            55,000            (6,107)         285,000             (236,107)           
561201.3 VACATION EXP 1,529                   1,700           (171)         3,058              3,300              (242)            20,000               (16,942)             
561210.3 PAYROLL TAX EXPENSES 377                      400              (23)           1,083              1,000              83               5,000                 (3,917)               
561202.3 OVERTIME EXP 534                      400              134          534                 800                 (266)            4,000                 (3,466)               
561203.3 MILEAGE EXP ADMIN -                       50                (50)           -                  100                 (100)            500                    (500)                  
561230.3 CONTRACT STAFFING EXP -                       -               -           -                  -                  -              5,000                 (5,000)               
561300.3 LEGAL EXPENSES 990                      1,250           (260)         2,772              2,500              272             15,000               (12,228)             
561400.3 AUDIT EXPENSES -                       -               -           -                  -                  -              7,000                 (7,000)               
561500.3 BOARD COMMITTEE MEETING EXP. 800                      1,500           (700)         1,629              3,000              (1,371)         19,000               (17,371)             
561600.3 ELECTION & PUBLIC HEARING EXP -                       -               -           -                  -                  -              -                     -                    
561900.3 COMPUTER SYSTEM ADMIN 3,851                   3,750           101          7,703              7,500              203             45,000               (37,297)             
561901.3 BANK CHARGES EXP 4,842                   3,750           1,092        4,842              7,500              (2,658)         45,000               (40,158)             
561902.3 SOFTWARE SUPPORT & UPGRADES -                       2,000           (2,000)      -                  4,000              (4,000)         25,000               (25,000)             
562000.3 MISCELLANEOUS & EDUCATION EXP -                       200              (200)         -                  400                 (400)            2,000                 (2,000)               
562001.3 TELEPHONE, FAX & CELL EXP 691                      1,750           (1,059)      2,704              3,500              (796)            21,000               (18,296)             
562002.3 OFFICE SUPPLIES EXP 507                      2,500           (1,993)      2,745              5,000              (2,255)         30,000               (27,255)             
562003.3 PRINTING EXPENSES -                       2,000           (2,000)      9,686              10,000            (314)            24,000               (14,314)             
562004.3 POSTAGE & DELIVERY EXPENSE 1,352                   1,450           (98)           2,725              2,900              (175)            17,500               (14,775)             
562005.3 PUBLICATIONS, NOTICES & DUES 144                      300              (156)         244                 600                 (356)            4,000                 (3,756)               
562006.3 EQUIPMENT LEASE EXPENSES 1,153                   800              353          1,201              1,600              (399)            10,000               (8,799)               
563000.3 INSURANCE EXPENSES 4,042                   5,000           (958)         8,084              10,000            (1,916)         70,000               (61,916)             
561101.3 ANNUAL ASSESSMENT EXP -                       -               -           -                  -                  -              4,000                 (4,000)               
563002.3 COMMUNITY OUTREACH EXP 345                      1,250           (905)         690                 2,500              (1,810)         15,000               (14,310)             
564000.3 INVESTMENT EXP 896                      1,000           (104)         1,792              2,000              (208)            12,500               (10,708)             

   TOTAL ADMINISTRATIVE EXPENSES 58,661                 71,150         (12,489)    131,520          159,200          (27,680)       918,500             (786,980)           

TOTAL WASTEWATER  EXPENSES 222,815               262,850       (40,035)    479,681          519,900          (40,219)       2,983,700          (2,504,019)        

NET OPERATING REVENUE/EXPENSE 125,539$             87,497$       38,042      213,807$        180,942          32,865        1,669,300$        (1,455,493)        

TRANSFER TO CAPITAL FUND-REPLACEMENT 235,974$        
TRANSFER TO CAPITAL FUND-IMPROVEMENT -                  
CONNECTION FEES -                  
INTEREST INCOME 34,955            

270,929$        



TEMESCAL VALLEY WATER DISTRICT
WASTEWATER DEPARTMENT

REVENUE AND EXPENDITURE/BUDGET
FOR TWO MONTHS ENDING

AUGUST  31, 2026

WASTE WATER CAPITAL FUND BALANCE:
ENDING FUNDS AVAILABLE 2025-2026 13,781,372$        
TRANSFER FOR CAPITAL FUND REPLACEMENT 235,974               
TRANSFER FOR CAPITAL IMPROVEMENTS 12,788                 
CAPITAL IMPROVEMENT (SEE  DETAIL) (76,028)                
TOTAL FUNDS AVAILABLE 13,954,106$        



TEMESCAL VALLEY WATER DISTRICT
WASTEWATER DEPARTMENT

REVENUE AND EXPENDITURE/BUDGET
FOR TWO MONTHS ENDING

 AUGUST  31, 2026

WATER  DEPARTMENT AUGUST YEAR TO DATE BUDGET BUDGET 
OPERATING REVENUE: ACTUAL BUDGET VARIANCE ACTUAL BUDGET VARIANCE 2026-2027 REMAINING

411100.4 WATER SERVICE CHARGE 190,875$              190,000      875             381,952$        380,000          1,952            2,280,000$        (1,898,048)      
411101.4 WATER USAGE CHARGES 642,706                600,000      42,706       1,263,671       1,200,000       63,671          6,275,000          (5,011,329)      
411103.4 WATER PUMPING CHARGE 23,976                  21,000        2,976         47,219            42,000            5,219            210,000             (162,781)         
411104.4 FIRE PROTECTION CHARGES 3,226                    3,300          (74)             6,553              6,600              (47)                40,000               (33,447)           
411106.4 MISC. UTILITY CHARGES (1,957)                   12,500        (14,457)      13,224            25,000            (11,776)        150,000             (136,776)         
411108.4 SERVICE METER INCOME/JUMPER FEE -                        1,000          (1,000)        600                 2,000              (1,400)          34,500               (33,900)           
411109.4 CELLULAR SITE LEASE 3,701                    7,350          (3,649)        14,785            14,700            85                 88,000               (73,215)           
411110.4 MWD READINESS TO SERVE CHARGE 22,912                  23,000        (88)             45,845            46,000            (155)              405,000             (359,155)         
421300.4 STANDBY CHARGES 452                       -              452             452                 -                  452               30,000               (29,548)           
498517.4 CFD REIMBURSEMENTS -                        -              -              -                  -                  -                40,000               (40,000)           
493200.4 INSPECTION REVENUE -                        1,600          (1,600)        -                  3,200              (3,200)          20,000               (20,000)           
440002.4 PROPERTY TAX 4,610                    -              4,610         4,690              -                  4,690            120,000             (115,310)         

   TOTAL WATER REVENUE 890,501                859,750      30,751       1,778,991       1,719,500       59,491          9,692,500          (7,913,509)      



TEMESCAL VALLEY WATER DISTRICT
WASTEWATER DEPARTMENT

REVENUE AND EXPENDITURE/BUDGET
FOR TWO MONTHS ENDING

 AUGUST  31, 2026
AUGUST

OPERATING EXPENSES: ACTUAL BUDGET VARIANCE ACTUAL BUDGET VARIANCE 2026-2027 REMAINING
567000.4 WAGES EXPENSE-OPERATIONS 20,368$                22,700        (2,332)        48,426$          55,000            (6,574)          295,000$           (246,574)         
561002.4 WAGES EXPENSE-INSPECTION 3,533                    5,000          (1,467)        8,833              10,000            (1,167)          43,000               (34,167)           
567001.4 PAYROLL TAXES EXP 356                       600             (244)           927                 1,200              (273)              5,600                 (4,673)             
567002.4 EMPLOYEE BENEFITS-INS 1,642                    3,000          (1,358)        2,991              6,000              (3,009)          36,540               (33,549)           
567006.4 EMPLOYEE BENEFITS-RETIREMENT 2,442                    3,000          (558)           4,884              6,000              (1,116)          53,000               (48,116)           
567004.4 MILEAGE EXP -                        100             (100)           -                  200                 (200)              1,000                 (1,000)             
567003.4 OVERTIME EXPENSE 1,272                    600             672             2,853              1,200              1,653            7,500                 (4,647)             
567101.4 STAND BY EXP 500                       1,000          (500)           1,000              2,000              (1,000)          13,000               (12,000)           
567102.4 SCADA SYSTEM STD BY EXP 800                       1,200          (400)           2,000              2,400              (400)              10,400               (8,400)             
567003.41 OVERTIME EXP INSPECTION 431                       350             81               663                 700                 (37)                4,000                 (3,337)             
567005.4 VACATION EXP 1,722                    1,750          (28)             3,444              3,500              (56)                21,000               (17,556)           
567100.4 SCADA SYSTEM ADMIN/MAINT -                        800             (800)           541                 1,600              (1,059)          10,000               (9,459)             
567200.4 LABORATORY TESTING COSTS 4,356                    4,500          (144)           5,799              6,000              (201)              17,000               (11,201)           
567202.4 COMPLIANCE TESTING -CROSS CONN -                        3,000          (3,000)        -                  6,000              (6,000)          40,000               (40,000)           
567203.4 LEAK DETECTION EXPENSE -                        -              -              -                  -                  -                -                     -                   
567201.4 EPA WATER TESTING EXP -                        700             (700)           -                  1,400              (1,400)          8,500                 (8,500)             
567260.4 EQUIPMENT RENTAL COST -                        200             (200)           -                  400                 (400)              2,000                 (2,000)             
567500.4 EQUIPMENT REPAIRS & MAINT 27,979                  25,000        2,979         65,478            50,000            15,478          300,000             (234,522)         
567501.4 WATER LINE REPAIRS -                        3,000          (3,000)        -                  6,000              (6,000)          40,000               (40,000)           
567525.4 ALARM MONITORING COSTS -                        400             (400)           -                  800                 (800)              5,200                 (5,200)             
567540.4 EMERGENCY SERVICE COST 440                       125             315             440                 250                 190               1,500                 (1,060)             
567530.4 PROPERTY MAINTENANCE 190                       3,000          (2,810)        1,396              6,000              (4,604)          40,000               (38,604)           
568500.4 ENGINEERING/ADMIN. STUDIES -                        -              -              -                  -                  -                10,000               (10,000)           
568100.4 PLAN CHECK EXPENSE (TVWD) -                        -              -              -                  -                  -                1,000                 (1,000)             
569500.4 ENERGY COSTS 24,272                  21,000        3,272         49,502            42,000            7,502            250,000             (200,498)         
569520.4 CONSUMABLE SUPPLIES & CLEANING 226                       400             (174)           942                 800                 142               5,000                 (4,058)             
569530.4 CHEMICALS, LUBRICANTS & FUELS 607                       1,000          (393)           1,895              2,000              (105)              12,000               (10,105)           
569540.4 SMALL EQUIPMENT & TOOLS COST 1,701                    400             1,301         1,701              800                 901               5,000                 (3,299)             
569700.4 PERMITS, FEES & TAXES -                        1,200          (1,200)        1,184              2,400              (1,216)          50,000               (48,816)           
569801.4 MAP UPDATING/GIS EXP -                        400             (400)           -                  800                 (800)              5,000                 (5,000)             
569901.4 SERVICE METERS & PARTS COSTS -                        1,000          (1,000)        354                 2,000              (1,646)          38,000               (37,646)           
580000.4 WHOLESALE WATER PURCHASES 671,584                649,000      22,584       1,309,764       1,300,000       9,764            5,900,000          (4,590,236)      
580001.4 WATER-MWD CAPACITY CHARGE 8,095                    9,000          (905)           14,016            18,000            (3,984)          109,000             (94,984)           
580003.4 WATER-READINESS TO SERVE/REFUSAL 26,084                  30,000        (3,916)        52,168            60,000            (7,832)          405,000             (352,832)         
590000.4 BAD DEBT EXPENSES -                        -              -              -                  -                  -                5,000                 (5,000)             
599000.4 CONSERVATION REBATE EXP -                        400             (400)           -                  800                 (800)              5,000                 (5,000)             
600000.4 CONTINGENCIES -                        1,800          (1,800)        -                  3,600              (3,600)          22,000               (22,000)           

   TOTAL OPERATING EXPENSES 798,600                795,625      2,975         1,581,201       1,599,850       (18,649)        7,776,240          (6,195,039)      



TEMESCAL VALLEY WATER DISTRICT
WASTEWATER DEPARTMENT

REVENUE AND EXPENDITURE/BUDGET
FOR TWO MONTHS ENDING

 AUGUST  31, 2026

AUGUST YEAR TO DATE BUDGET BUDGET 
ACTUAL BUDGET VARIANCE ACTUAL BUDGET VARIANCE 2026-2027 REMAINING

ADMINISTRATIVE EXPENSES:
561000.4 CONTRACT MANAGEMENT 10,365$                9,500          865             17,188$          19,000            (1,812)          115,000$           (97,812)           
561001.4 GENERAL ENGINEERING EXP -                        2,500          (2,500)        1,800              5,000              (3,200)          30,000               (28,200)           
561003.4 EMPLOYEE BENEFITS-INS 2,414                    2,400          14               5,099              4,800              299               28,000               (22,901)           
561100.4 EMPLOYEE BENEFITS-RETIREMENT 2,590                    3,000          (410)           5,180              6,000              (820)              45,000               (39,820)           
561200.04 WAGES EXPENSE 18,049                  19,000        (951)           44,538            38,000            6,538            250,000             (205,462)         
561201.4 VACATION EXP 1,338                    1,400          (62)             2,676              2,800              (124)              17,000               (14,324)           
561203.4 MILEAGE EXP ADMIN -                        40               (40)             -                  80                   (80)                500                    (500)                
561202.4 OVERTIME EXPENSE 187                       300             (113)           187                 600                 (413)              3,500                 (3,313)             
561210.4 PAYROLL TAX EXPENSES 330                       600             (270)           947                 1,200              (253)              4,300                 (3,353)             
561230.4 CONTRACT STAFFING-OFFICE -                        -              -              -                  -                  -                4,400                 (4,400)             
561300.4 LEGAL EXPENSES 866                       1,000          (134)           2,425              2,000              425               12,000               (9,575)             
561400.4 AUDIT EXPENSES -                        -              -              -                  -                  -                6,200                 (6,200)             
561500.4 BOARD COMMITTEE/ MEETING EXP. -                        1,050          (1,050)        -                  2,100              (2,100)          12,600               (12,600)           
561900.4 COMPUTER SYSTEM EXP 3,370                    3,400          (30)             6,740              6,800              (60)                40,000               (33,260)           
561901.4 BANK CHARGES EXP 4,237                    4,500          (263)           4,237              9,000              (4,763)          54,000               (49,763)           
561902.4 SOFTWARE SUPPORT & UPGRADES -                        1,850          (1,850)        -                  3,700              (3,700)          22,000               (22,000)           
562000.4 MISCELLANEOUS & EDUCATION EXP -                        150             (150)           -                  300                 (300)              2,000                 (2,000)             
562001.4 TELEPHONE EXP 548                       1,250          (702)           2,140              2,500              (360)              15,000               (12,860)           
562002.4 OFFICE SUPPLIES EXP 375                       1,350          (975)           2,799              2,700              99                 16,000               (13,201)           
562003.4 PRINTING EXPENSES -                        1,200          (1,200)        -                  2,400              (2,400)          14,500               (14,500)           
562004.4 POSTAGE & DELIVERY EXPENSE 1,184                    1,350          (166)           2,384              2,700              (316)              16,000               (13,616)           
562005.4 PUBLICATIONS, NOTICES & DUES -                        250             (250)           -                  500                 (500)              3,000                 (3,000)             
562006.4 EQUIPMENT LEASE EXPENSES 452                       400             52               493                 800                 (307)              5,000                 (4,507)             
563000.4 INSURANCE EXPENSES 3,537                    5,100          (1,563)        7,074              10,200            (3,126)          61,000               (53,926)           
564000.4 INVESTMENT EXPENSE 784                       950             (166)           1,568              1,900              (332)              11,500               (9,932)             
561101.4 ANNUAL ASSESSMENT EXP -                        -              -              -                  -                  -                4,000                 (4,000)             
561600.4 ELECTION & PUBLIC HEARING EXP -                        -              -              -                  -                  -                -                     -                   
563002.4 COMMUNITY OUT REACH EXP -                        1,250          (1,250)        -                  2,500              (2,500)          15,000               (15,000)           

   TOTAL ADMINISTRATIVE EXPENSES 50,626                  63,790        (13,164)      107,475          127,580          (20,105)        807,500             (700,025)         
TOTAL WATER  EXPENSES 849,226                859,415      (10,189)      1,688,676       1,727,430       (38,754)        8,583,740          (6,895,064)      
NET OPERATING REVENUE/EXPENSE 41,275$                335$           40,940$     90,315$          (7,930)$           98,245$        1,108,760$        (1,018,445)$    

TRANSFER TO CAPITAL FUND-REPLACEMENT 116,746$        
TRANSFER TO CAPITAL FUND-IMPROVEMENT -                  
INTEREST INCOME 44,155            
CONNECTION FEES -                  

17,724$          



TEMESCAL VALLEY WATER DISTRICT
WASTEWATER DEPARTMENT

REVENUE AND EXPENDITURE/BUDGET
FOR TWO MONTHS ENDING

 AUGUST  31, 2026

 WATER CAPITAL FUND BALANCE:
ENDING FUNDS AVAILABLE 2025-2026 14,657,656$        
TRANSFER FOR CAPITAL FUND REPLACEMENT 116,746                
TRANSFER FOR CAPITAL IMPROVEMENTS 17,724                  
CAPITAL IMPROVEMENT (SEE DETAIL) (452,705)              
TOTAL FUNDS AVAILABLE 14,339,421$        



TEMESCAL VALLEY WATER DISTRICT
WASTEWATER DEPARTMENT

REVENUE AND EXPENDITURE/BUDGET
FOR TWO MONTHS ENDING

 AUGUST  31, 2026

AUGUST YEAR TO DATE BUDGET BUDGET 
ACTUAL BUDGET VARIANCE ACTUAL BUDGET VARIANCE 2026-2027 REMAINING

NON-POTABLE WATER DEPARTMENT
OPERATING REVENUE:

411101.5 RECYCLED/ NON-POT WATER FIXED CHARGE 29,294$             30,000$        (706)          58,505$          60,000$          (1,495)            370,000$           (311,495)     
411100.5 RECYCLED/NON-POTABLE WATER SALES 270,478             240,000        30,478      517,658          500,000          17,658           1,900,000          (1,382,342)  
411103.5 RECYCLED/NON-POTABLE PUMPING CHARGE 12,349               10,000          2,349        23,174            20,000            3,174             75,000               (51,826)       
411107.5 MISC INCOME -                     400               (400)          -                  800                 (800)               5,000                 (5,000)          

493200.5 INSPECTION REVENUE -                     400               (400)          -                  800                 (800)               5,000                 (5,000)          
  TOTAL NON-POTABLE REVENUE 312,121             280,800        31,321      599,337          581,600          17,737           2,355,000          (1,755,663)  

OPERATING EXPENSES:
567000.5 WAGES EXPENSE-OPERATIONS 14,548$             16,000          (1,452)       34,589$          40,000            (5,411)            211,000$           (176,411)     
561002.5 WAGES EXPENSE-INSPECTION 2,524                 3,600            (1,076)       6,309              7,000              (691)               31,000               (24,691)       
567001.5 PAYROLL TAXES EXP 255                    300               (45)            664                 750                 (86)                 4,000                 (3,336)          
567002.5 EMPLOYEE BENEFITS-INS 1,175                 2,000            (825)          2,137              4,000              (1,863)            26,000               (23,863)       
567006.5 EMPLOYEE BENEFITS-RETIREMENT 1,745                 2,000            (255)          3,490              4,000              (510)               38,000               (34,510)       
567004.5 MILEAGE EXP -                     100               (100)          -                  200                 (200)               1,000                 (1,000)          
567003.5 OVERTIME EXP 908                    800               108           2,037              1,900              137                10,000               (7,963)          
567003.51 OVERTIME EXP INSPECTION 308                    250               58             474                 500                 (26)                 3,000                 (2,526)          
567005.5 VACATION EXP 1,230                 1,250            (20)            2,460              2,500              (40)                 15,000               (12,540)       
568100.5 PLAN CHECK EXP (TVWD) -                     100               (100)          -                  200                 (200)               1,000                 (1,000)          
567100.5 SCADA SYS MAINTENANCE EXP -                     800               (800)          387                 1,600              (1,213)            10,000               (9,613)          
567200.5 LABORATORY TESTING COSTS 3,112                 1,000            2,112        4,142              2,000              2,142             11,000               (6,858)          
567500.5 EQUIPMENT REPAIRS & MAINT. 501                    3,000            (2,499)       3,435              6,000              (2,565)            60,000               (56,565)       
567501.5 NONPOTABLE WATER LINE REPAIR -                     2,500            (2,500)       -                  5,000              (5,000)            30,000               (30,000)       
567525.5 SECURITY AND ALARM EXP -                     220               (220)          -                  450                 (450)               2,600                 (2,600)          
567530.5 PROPERTY MAINTENANCE 136                    800               (664)          255                 1,600              (1,345)            10,000               (9,745)          
569500.5 ENERGY COSTS 43,606               40,000          3,606        86,117            80,000            6,117             440,000             (353,883)     
569520.5 CONSUMABLE SUPPLIES EXP -                     200               (200)          490                 400                 90                  2,500                 (2,010)          
569530.5 CHEMICALS, LUBRICANTS & FUELS 434                    400               34             1,353              850                 503                5,000                 (3,647)          
569700.5 PERMITS AND FEES EXP -                     200               (200)          190                 400                 (210)               27,000               (26,810)       
569901.5 SERVICE METERS AND PARTS COSTS -                     400               (400)          -                  800                 (800)               5,000                 (5,000)          
569540.5 RECYCLED SIGN/TOOLS EXP 643                    400               243           643                 800                 (157)               5,000                 (4,357)          
569900.5 MISC OPERATING EXP -                     40                 (40)            -                  80                   (80)                 500                    (500)             
590000.5 BAD DEBT -                     -                -            -                  -                  -                 2,000                 (2,000)          
600000.5 CONTINGENCIES -                     1,350            (1,350)       -                  2,700              (2,700)            16,000               (16,000)       

  TOTAL OPERATING EXPENSES 71,125               77,710          (6,585)       149,172          163,730          (14,558)          966,600             (817,428)     

AUGUST YEAR TO DATE
ACTUAL BUDGET VARIANCE ACTUAL BUDGET VARIANCE BUDGET BUDGET 

VARIANCE VARIANCE 2026-2027 REMAINING



TEMESCAL VALLEY WATER DISTRICT
WASTEWATER DEPARTMENT

REVENUE AND EXPENDITURE/BUDGET
FOR TWO MONTHS ENDING

 AUGUST  31, 2026
ADMINISTRATIVE EXPENSES:

561000.5 CONTRACT MANAGEMENT 7,404$               7,000            404           12,277$          14,000            (1,723)            82,000$             (69,723)       
561001.5 GENERAL ENGINEERING 225                    1,000            (775)          225                 2,000              (1,775)            11,000               (10,775)       
561003.5 EMPLOYEE BENEFITS-INS 1,776                 1,800            (24)            3,746              3,600              146                20,000               (16,254)       
561100.5 EMPLOYEE BENEFITS-RETIREMENT 1,850                 2,000            (150)          3,700              4,000              (300)               32,000               (28,300)       
561200.5 WAGES EXPENSE 12,892               15,000          (2,108)       31,812            30,000            1,812             178,000             (146,188)     
561201.5 VACATION EXP 956                    1,000            (44)            1,912              2,000              (88)                 13,000               (11,088)       
561203.5 MILEAGE EXP -                     20                 (20)            -                  40                   (40)                 200                    (200)             
561202.5 OVERTIME EXP 134                    125               9               134                 250                 (116)               1,500                 (1,366)          
561210.5 PAYROLL TAX EXPENSE 236                    250               (14)            677                 500                 177                3,100                 (2,423)          
561300.5 LEGAL EXPENSE 619                    700               (81)            1,732              1,400              332                8,000                 (6,268)          
561400.5 AUDIT EXP -                     -                -            -                  -                  -                 4,400                 (4,400)          
561500.5 BOARD FEES EXP 500                    1,000            (500)          1,017              2,000              (983)               12,000               (10,983)       
561600.5 ELECTION EXP -                     -                -            -                  -                  -                 -                     -               
561900.5 COMPUTER SYSTEMS EXP 2,407                 2,000            407           4,814              4,000              814                25,000               (20,186)       
561901.5 BANK CHARGES 3,026                 3,500            (474)          3,026              7,000              (3,974)            40,000               (36,974)       
561902.5 SOFTWARE SUPPORT & UPGRADES -                     1,350            (1,350)       -                  2,700              (2,700)            16,000               (16,000)       
562000.5 MISC & EDUCATION EXP -                     100               (100)          -                  200                 (200)               1,000                 (1,000)          
562001.5 TELEPHONE EXP 391                    800               (409)          1,384              1,600              (216)               8,500                 (7,116)          
562002.5 OFFICE SUPPLIES 226                    750               (524)          1,591              1,500              91                  9,000                 (7,409)          
562003.5 PRINTING EXP -                     500               (500)          -                  1,000              (1,000)            5,000                 (5,000)          
562004.5 POSTAGE EXP 845                    1,000            (155)          1,703              2,000              (297)               12,000               (10,297)       
562005.5 PUBLICATION/DUES EXP -                     150               (150)          -                  300                 (300)               2,000                 (2,000)          
562006.5 EQUIPMENT LEASE EXP 322                    350               (28)            352                 700                 (348)               4,700                 (4,348)          
563000.5 INSURANCE EXPENSE 2,526                 3,700            (1,174)       5,052              7,400              (2,348)            44,000               (38,948)       
561101.5 ANNUAL ASSESSMENT EXP -                     -                -            -                  -                  -                 3,000                 (3,000)          
564000.5 INVESTMENT EXPENSE 560                    600               (40)            1,120              1,200              (80)                 8,000                 (6,880)          
563002.5 COMMUNITY OUTREACH EXP -                     400               (400)          -                  800                 (800)               5,000                 (5,000)          

   TOTAL ADMINISTRATIVE EXPENSES 36,895               45,095          (8,200)       76,274            90,190            (13,916)          548,400             (472,126)     
TOTAL NON-POTABLE OPERATING EXPENSES 108,020             122,805        (14,785)     225,446          253,920          (28,474)          1,515,000          (1,289,554)  

NET OPERATING REVENUE/EXPENSE 204,101             157,995        46,106      373,891          327,680          46,211           840,000             (466,109)     

TRANSFER TO CAPITAL FUND-REPLACEMENT 93,204$          
TRANSFER TO CAPITAL FUND-IMPROVEMENT 280,687          
INTEREST INCOME 10,124            
CONNECTION FEES -                  



TEMESCAL VALLEY WATER DISTRICT
WASTEWATER DEPARTMENT

REVENUE AND EXPENDITURE/BUDGET
FOR TWO MONTHS ENDING

 AUGUST  31, 2026

NON-POTABLE FUND BALANCE:
ENDING FUNDS AVAILABLE 2025-2026 8,889,276$        
TRANSFER FOR CAPITAL FUND REPLACEMENT 93,204               
TRANSFER FOR CAPITAL IMPROVEMENTS 290,811             
CAPITAL IMPROVEMENT (SEE ATTACHED) (498,848)            
TOTAL FUNDS AVAILABLE 8,774,443$        



TEMESCAL VALLEY WATER DISTRICT
WASTEWATER DEPARTMENT

REVENUE AND EXPENDITURE/BUDGET
FOR TWO MONTHS ENDING

 AUGUST  31, 2026

AUGUST YEAR TO DATE BUDGET BUDGET 
ACTUAL BUDGET VARIANCE ACTUAL BUDGET VARIANCE 2026-2027 REMAINING

ID#1  DEPARTMENT (BUTTERFIELD)
OPERATING REVENUE:

401100.1 ANNUAL SEWER SERVICE CHARGE 13,725$          13,725       -            27,450$      27,450            -            164,700$        (137,250)    
   TOTAL ID #1 REVENUE 13,725            13,725       -            27,450        27,450            -            164,700          (137,250)    

OPERATING EXPENSES:
PLANT REMOVAL COST -                  -             -            -              -                  -            -                  -              

566000.1 MONTHLY TREATMENT PLANT COSTS 11,764            11,764       -            23,528        23,528            -            154,598          (131,070)    
   TOTAL OPERATING COSTS 11,764            11,764       -            23,528        23,528            -            154,598          (131,070)    

ADMINISTRATIVE EXPENSES:
563001.1 ANNUAL ASSESSMENT PROCESSING -                  -             -            -              -                  -            3,000              (3,000)        

   TOTAL ADMINISTRATIVE EXPENSES -                  -             -            -              -                  -            3,000              (3,000)        
TOTAL ID#1  EXPENSES 11,764            11,764       -            23,528        23,528            -            157,598          (134,070)    
TOTAL REVENUE/EXPENSE 1,961$            1,961         3,922$        3,922              7,102$            (3,180)        

TRANSFER TO SINKING FUND FOR CAPACITY 3,922$        
INTEREST INCOME 464             
TOTAL FUNDS TRANSFERRED TO SINKING FUND 4,386$        

ID #1 FUND BALANCE:
ENDING FUNDS AVAILABLE 2025-2026 645,621$        
SINKING FUND FOR CAPACITY 4,386              
TOTAL FUNDS AVAILABLE 650,007$        



TEMESCAL VALLEY WATER DISTRICT
WASTEWATER DEPARTMENT

REVENUE AND EXPENDITURE/BUDGET
FOR TWO MONTHS ENDING

 AUGUST  31, 2026

AUGUST YEAR TO DATE BUDGET BUDGET 
ACTUAL BUDGET VARIANCE ACTUAL BUDGET VARIANCE 2026-2027 REMAINING

ID#2  DEPARTMENT (BUTTERFIELD)
OPERATING REVENUE:

401100.2 ANNUAL SEWER SERVICE CHARGE 15,525$          15,525       -            31,050        31,050            -            186,300$        (155,250)    
   TOTAL ID #1 REVENUE 15,525            15,525       -            31,050        31,050            -            186,300          (155,250)    

OPERATING EXPENSES:
PLANT REMOVAL COST -                  -             -            -              -                  -            -                  -              

566000.3 MONTHLY TREATMENT PLANT COSTS 13,307            13,307       -            26,614        26,614            -            180,000          (153,386)    
   TOTAL OPERATING COSTS 13,307            13,307       -            26,614        26,614            -            180,000          (153,386)    

ADMINISTRATIVE EXPENSES:
563001.2 ANNUAL ASSESSMENT PROCESSING -                  -             -            -              -                  -            3,000              (3,000)        

   TOTAL ADMINISTRATIVE EXPENSES -                  -             -            -              -                  -            3,000              (3,000)        
TOTAL ID#2 EXPENSES 13,307            13,307       -            26,614        26,614            -            183,000          (156,386)    
TOTAL REVENUE/EXPENSE 2,218              2,218         -            4,436          4,436              -            3,300$            1,136          

TRANSFER TO SINKING FUND FOR CAPACITY 4,436$        
INTEREST INCOME 928             
TOTAL FUNDS TRANSFERRED TO SINKING FUND 5,364$        

ID #2 FUND BALANCE:
ENDING FUNDS AVAILABLE 2025-2026 479,844$        
SINKING FUND FOR CAPACITY 5,364              
TOTAL FUNDS AVAILABLE 485,208$        





Not Started
In Process
In Construction
Completed or $ committed

Capital Projects
Eng Total Cost Source of Funding Previous Total Variance

GL ACCT CIP # #1401.* Sewer Fund Water Fund Recycled Fund YR Sewer Fund Water Fund Recycled Fund YTD
610127.3/.4 GIS Mapping - Water, Sewer, RW pipelines and facilities G-7-2021 1904/1905 30,000$              12,000$         10,500$        8,000$              -$                  30,000$          Continuing GIS
610040.3 Manhole Rehab S-2023-03 200,000$            200,000$       -$              -$                  -$                  200,000$        As Needed work
610000.3 Confined Space and Safety Training and Equipment General N/A 30,000$              10,000$         10,000$        10,000$            -$                  30,000$          Working with Safety Consultant 
610000.4 Groundwater Sustainability JPA FY 25-26 contribution General N/A 125,000$            -$               50,000$        25,000$            -$                  73,280$             125,000$        Budget Amount Paid in September 2026
610094.3 Automatic Valve for Primary bypass G-2025/26 N/A 60,000$              60,000$         -$              -$                  -$                  60,000$          in design
610095.3 Modify headworks Bar Screen no. 1 G-2025/26 N/A 40,000$              40,000$         -$              -$                  -$                  40,000$          in design
610099.4 Automate North Grinder G-2025/26 N/A 30,000$              25,000$         -$              -$                  -$                  30,000$          in design
610096.3 Headworks Backup Float System G-2025/26 N/A 38,000$              38,000$         -$              -$                  -$                  38,000$          in design
610025.4 Shade Covers at Wells 1A & 4 G-2025/26 N/A 10,000$              -$               -$              10,000$            -$                  10,000$          Pricing
610026.4 Painting of Piping at WRF G-2025/26 N/A 120,000$            120,000$       -$              -$                  -$                  120,000$        Pricing
610028.4 Covered Storage for Loader & Backhoe G-2025/26 N/A 65,000$              65,000$         -$              -$                  -$                  65,000$          Pricing
610000.0 New Work Truck G-2025/26 N/A 45,000$              15,000$         15,000$        15,000$            -$                  45,000$          Pricing
610050.4 New SCADA communication system G-2025/26 N/A 4,500$                2,250$           2,250$          -$                  -$                  4,500$            Design Phase
610080.0 Update Win-911 Alarm Software G-2025/26 N/A 2,500$                1,250$           1,250$          -$                  -$                  2,500$            
610081.4 Misc. Spare Motors and Valves G-2025/26 N/A 125,000$            62,500$         62,500$        -$                  -$                  125,000$        Ordered or spec'd
610098.3 Re-pipe Headworks PVC NP Lines G-2025/26 N/A 20,000$              20,000$         -$              -$                  -$                  -                20,000$          

Contingency -$                  -                -$                
SUBTOTAL 560,000$            449,000$       81,000$        25,000$            -$                  -$              73,280$             -$                  -$              560,000$        -$           

Eng Previous Total Variance
CIP # #1401.* Total Cost Sewer Fund Water Fund Recycled Fund YR Sewer Fund Water Fund Recycled Fund YTD

610114.3 Inter Agency Conservation Project - 1,500 LF 12-in RW NP-2025-01 N/A 1,560,000$         -$               -$              1,560,000$       469,423$          436,579$          436,579        653,998$        Note: 50% paid by RCWCD
610115.3 Inter Agency Conservation Project - Sewer Lift Station W/S-1-2024 2305 6,660,000$         6,660,000$    -$              -$                  51,462$            70,853$        70,853          6,537,685$     Note: 50% paid by RCWCD
610121.5 Recycled and Non-potable Pipeline extensions Design NP-2023-01 N/A 125,000$            -$               -$              125,000$          -$                  -                125,000$        As Needed
610120.5 Recycled and Non-potable Pipeline extensions NP-2023-01 N/A 725,000$            -$               -$              725,000$          21,356$            -                703,644$        As Needed
610084.5 Recycled and Non-potable supply well rehab NP N/A 150,000$            -$               -$              150,000$          17,937$            -                132,063$        As Needed
610020.3 Parking Structure Shades G-3-2021 N/A 100,000$            40,000$         35,000$        25,000$            -$                  -                100,000$        
610113.3 Convert to Recycled General N/A 150,000$            -$               75,000$        75,000$            -$                  -                150,000$        As Needed
610104.5 New Non-potable Supply Well NP-2023-02 N/A 305,000$            -$               -$              305,000$          -$                  -                305,000$        Site acquisition/design stage
610020.4 Potable Water from Coldwater Basin P-2023-01 N/A 1,800,000$         -$               1,800,000$   -$                  -$                  -                1,800,000$     In discussions with GSA and City of Corona
620000.3 Prop 218 Rate Study - G-01-26 N/A 110,000$            40,000$         40,000$        20,000$            -$                  110,000$        Starting 4th Q 2026
610130.5 New AG System Tank including property purchase NP-1-2026 N/A 7,895,000$         -$               7,895,000$       626,565$          62,269$            688,834        6,579,601$     In Design/ Environment Review
610001.3 Sludge Processing Facility with Odor Control S-1-2021 C N/A 7,313,715$         7,313,715$    -$              -$                  8,300$              5,175$          5,175            7,300,240$     Design Phase
581000.4 Western Municipal Water Mill Gravity Allocation N/A 157,633$            157,633$      -$                  157,633$        Due FY 26/27
610023.4 Property Purchase for Relocation of Emergency Pump W-2-2021 N/A 587,000$            -$               587,000$      -$                  3,942$              379,425$           379,425        203,633$        In discussions for purchase

SUBTOTAL 27,638,348$       14,053,715$  2,694,633$   10,880,000$     1,198,985$       76,028$        379,425$           498,848$          1,580,866$   24,858,497$   -$           

TOTAL 28,198,348$       14,502,715$  2,775,633$   10,905,000$     1,198,985$       76,028$        452,705$           498,848$          1,580,866$   25,418,497$   -$           

Completed 
Projects 
Funding 
Balance

 Maintenance/ General Projects

Multiple Fiscal Year Projects

Temescal Valley Water District 
Capital Projects-Budget 2026-2027

Yearly Miscellaneous and Multi - Year

Source of Funding YEAR TO DATE

YEAR TO DATE
August 31, 2026













TRILOGY METERS
ROUTE 9SEPTEMBER 2026 BILLING - RATE $2.50/UNIT

ACCOUNT 
NUMBER NAME

AUGUST 14, 
2026 READ

JULY 15, 
2026 READ

CONSUMPTION 
in units $$$

123486 Livingstone Development 10487023.00 7130867.00 33,561.56 $83,903.90
123511 Trilogy Parkway Filter One (POC 1) 570580.98 442393.03 1,281.88 $3,204.70
123512 Trilogy Parkway Filter Two (POC 2) 704912.39 541758.23 1,631.54 $4,078.85
123513 9371 Hughes Left of House 63453.47 53161.30 102.92 $257.30
123514 Trilogy Parkway Filter Three (POC 4) 543603.32 415190.69 1,284.13 $3,210.32
123515 24473 Trilogy Pkwy/Lodge (POC 5) 503806.30 427756.90 760.49 $1,901.24
123516 Fairway 10, Saddleback, Nobe Irr. (POC 6) 305909.48 233920.21 719.89 $1,799.73
123517 Corral Canyon Entrance 7896.48 6886.64 10.10 $25.25
123518 Whitetail near Emergency Gate (POC 8) 41084.69 33709.57 73.75 $184.38
123519 Fairway 6, Coldwater, Lowe Irr. 13811.59 11723.74 20.88 $52.20
125523 Warm Springs & Corral Entrance 13591.27 11539.72 20.52 $51.29
113101 24289 Fawnskin  857862 825305 325.57 $813.93
113103 263 feet S. of Cuyamaca on Trilogy Parkway 1210962 1128483 824.79 $2,061.98
132155 On Falcon 225 ft South of Cuyamaca 676725 618485 582.40 $1,456.00

7,638.86             $19,097.15
25,922.70 $64,806.75

TOTAL HOA USE CREDITED TO GOLF COURSE
TOTAL GOLF COURSE USE



DATE Jul-03 Jul-04 Jul-05 Jul-06 Jul-07 Jul-08 Jul-09 Jul-10 Jul-11 Jul-12 Jul-13 Jul-14 Jul-15 Jul-16 Jul-17 Jul-18 Jul-19 Jul-20 Jul-21 Jul-22 Jul-23 Jul-24 Jul-25 Sep-26
CUSTOMERS 1729 2295 2910 2910 4173 4279 4332 4386 4463 4492 4547 4605 4670 4736 5000 5076 5358 5662 5948 6173 6312 6556 6707 6757

2494

2365.13

724.2

2262.55

3840.59

2560.42

RESIDENTIAL Total Homes Completed Homes

Wildrose Ranch 1043 1043 100%

Trilogy at Glen Ivy 1317 1317 100%

Painted Hills 204 204 100%

Canyon Oaks 26 26 100%

Montecito Ranch 306 306 100%

Sycamore Creek 1735 1735 100%

The Retreat 525 525 100%

Terramor 1487 1400 94%

Harmony Grove 50 50 100%

Sycamore Highlands 79 71 90%

Serrano-Taylor Morris 80 80 100%

6852 6757 99%

                                          TEMESCAL VALLEY WATER DISTRICT
                                          CUSTOMER COUNT PER YEAR(RESIDENTIAL)

                                          (Excludes SID#1 and SID#2 sewer customers)
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TOTAL CUSTOMER COUNT REPORT
August 31, 2026

                                   FOR THE MONTH OF APRIL  2026

Water & Water Sewer Count
Sewer Only Only

New homes added 0

Accts closed/transf 32 Butterfield           (305)

Empty Homes 6 Calif. Meadows (345)

Residential 6779 2 650 7431
  

Commercial 92 0 2 94
Commercial-fireheld inactive 41 41

Public Govt 4 1 0 5

Irrigation-Industrial 0 52 0 52

Non-Potable Water 0 175 0 175
other

Construction-Bulk Sales 0 6 0 6
 

Total Active Customers 6875 236 652 7804

DELINQUENT REPORT

Meters Read - Customers Billed 7111
Received Delinquent Notice on current bill 466

Turned Off for lack of payment 0 0.00%

Customers turned back on, amount paid 0 0.00%



WATER USAGE REPORT
FOR THIRTEEN MONTHS 

 

Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug TOTAL

Beg Water Levels 14582 15641 14806 16083 15307 16105 15577 15595 15058 14121 15083 14570 16032

Ending Water Levels 15614 14806 16083 15307 16105 15577 15595 15058 14121 15083 14570 16032 14677

Cur Yearly Purchases 151300 150686 136287 139461 84540 98260 97039 104556 129823 130584 161784 166323 176006 1726649

Cur Yr Monthly Use 144254 140073 128539 131114 81697 93280 94663 96886 125319 129057 142242 197860 158423 1663407

Prior Yr Monthly Use 115730 148577 163759 117093 94701 94701 97263 97391 101058 105723 121958 137421 144254 1539629

    

2262.55 -2263 0

Volume of Water Purchased during Month     3840.59 -3841 455637 0

Volume of Water Sold/Used during Month * 2560.42

0

Positive Number - Water went into storage 0.00 323383

99436 99346.45 89.55 101225

SUMMARY

Beginning Water in System 14582 CCF
KEY Water Purchased in last 13 months 1726649 CCF

Water Used in last 13 months 1663407 CCF
2024-2025 Water Remaining in System 14677 CCF

2025-2026 (Loss)/Gain over last 13 months (63147) CCF -3.66%
2026-2027
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                                RESIDENTIAL WATER USAGE
                             AVERAGE DAILY FLOW 

YEARLY 

Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug  AVERAGE

Average Daily Flow 348 360 347 359 301 301 337 346 398 405 444 479 483 380
Prior Yr Average Daily Flow 515 505 403 402 330 322 309 349 360 348 360 348 348 366

2365.13

724.2

2262.55

3840.59

2560.42

0

*DESIGN AVERAGE DAILY FLOW RATE IN GPD (650)

**DESIGN MAXIMUM DAILY FLOW RATE IN GPD (1140)
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                                   FOR THE MONTH OF APRIL  2026

Positive Number - Water went into storage

IRR-TANK 220

62%

38%

Temescal Valley Water District
Volume of Water Sold

For Two Month Ending August 31, 2026
F/Y 2026-2027

POTABLE NON-POTABLE

63%

37%

Temescal Valley Water District
Water Volume Sold
For F/Y 2025-2026

Twelve Months

POTABLE NON-POTABLE



                      COMMERCIAL WATER USAGE
                             AVERAGE DAILY FLOW 

YEARLY 

Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug  AVERAGE

Average Daily Flow 590 592 529 683 493 535 595 663 1311 1228 1206 1131 779 812
Prior Yr Average Daily Flow 707 684 782 611 467 562 586 570 614 595 573 613 590 604

2365.13

724.2

2262.55

3840.59

2560.42

*DESIGN AVERAGE DAILY FLOW RATE IN GPD (650)

**DESIGN MAXIMUM DAILY FLOW RATE IN GPD (1140)
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RECYCLED AND NON-POTABLE WELL WATER
MONTHLY FLOW  (ccf)

Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug
Current Yr Use 97724.38 100388.65 84638.70 67932.82 27568.72 21561.24 38180.71 41150.98 79976.00 81695.56 90397.12 104217.40 114359.71

Prior Yr Use 100788.13 90896.00 91354.00 81047.00 53035.27 67939.00 35743.89 39962.87 63935.44 65598.97 77799.00 101648.85 97724.38

Revenue $250,174 $256,993 $251,288 $201,570 $81,877 $64,036 $113,395 $122,216 $237,528 $242,634 $268,479 $309,525 $339,645

724.2

2262.55

3840.59

2560.42
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RESIDENTIAL & COMMERCIAL SEWER USAGE
AVERAGE DAILY FLOW 

           (GALLONS per DAY per DWELLING UNIT)
12-Month

Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug Average

Average Daily Flow 157 166 158 166 161 156 178 150 166 161 153 163 163 175
Prior Year Average Daily Flow 162 161 164 168 171 152 170 148 164 158 158 166 157 161

2365

724.2

2262.55

3840.59

2560.42

**   ACTUAL AVERAGE DAILY FLOW RATE IN GPD 
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RECLAMATION PLANT FLOW REPORT
AVERAGE DAILY FLOW (Million Gallons)

Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug
Current Yr Avg DailyFlow 1.2090 1.2440 1.2270 1.2140 1.2330 1.2850 1.2780 1.2340 1.1890 1.2360 1.2200 1.2020 1.2150
Prior Year Avg DailyFlow 1.2110 1.2150 1.1780 1.2360 1.2290 1.2500 1.2370 1.2450 1.2180 1.2130 1.2130 1.2090 1.2090

PLANT CAPACITY 2.250 2.250 2.250 2.250 2.250 2.250 2.250 2.250 2.250 2.250 2.250 2.250 2.250
2365.13

 

724.2

2262.55

3840.59

2560.42
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RECLAMATION PLANT DISCHARGE REPORT
MONTHLY FLOW (Million Gallons)

                                                   FOR THE MONTH OF APRIL  2026
Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug Total/yr

Current Yr Flow 38.19 37.72 38.05 36.43 38.21 39.84 35.79 38.26 35.53 38.30 36.59 37.27 37.66 449.65
Prior Year Flow 37.55 36.46 36.53 37.09 38.11 38.75 34.65 38.60 36.54 37.62 36.54 37.49 38.19 446.56

 Potential Revenue $124,358 $121,514 $123,890 $118,616 $124,412 $129,719 $116,532 $124,888 $115,685 $125,516 $125,207 $125,207 $125,207 $1,476,393

724.2

2262.55

3840.59

2560.42

Note - recycled water only
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RECLAIMED WATER VERSUS POTABLE WATER
MONTHLY FLOW (Million Gallons)

Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug
No. of Sewer Dwelling 
Units Connected 7647 7647 7665 7671 7665 7661 7667 7677 7666 7675 7690 7701 7698
Reclaimed Water Flow 38.19 37.32 38.05 36.43 38.21 39.84 35.79 38.26 35.53 38.30 36.59 37.27 37.66
Potable Water Flow 107.90 104.78 96.15 98.07 60.11 69.77 70.81 72.47 93.74 96.53 106.40 148.00 118.50
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AVG TOTAL

Month Wildrose(2) Montecito(3) Trilogy(4)
Painted 
Hills(5)

Syc 
Crk(6) Retreat(7) Terramor(8) Harm Gr(13) Serrano Dist Avg

IND-BK / 
IRR (1) RECYCLED

NONPOT-
Other

NONPOT-
Trilogy Golf

AVG '07-'08 18.1 32.7 15.9 32.2 21.7 37.1 -                -                 25.9 83.9

AVG '08-'09 24.6 33.8 17.0 33.3 1024.7 40.8 -                -                 25.4 53.3

AVG '09-'10 21.9 30.0 15.8 30.2 26.3 0.0 -                -                 23.0 51.7
AVG '10-'11 20.6 16.8 15.5 25.8 25.1 35.2 -                -                 22.3 36.0
AVG '11-'12 21.0 27.9 15.9 27.3 24.7 34.0 -                -                 22.5 82.3
AVG '12-'13 21.9 31.3 15.6 27.5 23.6 30.5 -                -                 22.9 10.0
AVG '13-'14 22.5 33.8 16.5 28.2 24.5 30.6 -                -                 23.0 9.8
AVG '14-'15 20.7 28.4 15.4 26.8 21.9 28.2 -                -                 21.2 62.8
AVG '15-'16 17.4 21.3 10.6 22.4 16.9 24.3 -                -                 16.5 105.4 38,401.9      4,639.1      18,977.2    
AVG '16-'17 18.4 26.4 16.7 24.8 18.5 27.1 26.4 -                 -        19.4 211.0 46,977.4      8,442.6      16,068.4    
AVG '17-'18 18.2 22.9 14.0 25.4 18.4 27.1 16.0 -                 -        18.8 378.4 48,106.6      4,904.8      16,348.5    
AVG '18-'19 20.3 26.4 15.7 27.1 19.2 27.3 12.9 0.3 -        19.5 145.9 39,101.6      4,511.4      12,445.3    
AVG '19-'20 20.1 24.4 15.4 25.6 18.6 27.2 12.7 6.1 -        18.9 399.3 41,168.9      3,775.2      11,460.0    
AVG '20-'21 21.5 28.2 17.6 25.9 19.6 30.5 13.8 7.9 -        19.7 54.9 49,744.3      4,450.3      12,932.8    
AVG '21-'22 20.3 26.1 17.9 23.9 19.3 28.0 12.5 9.7 -        19.3 56.0 42,268.8      4,212.1      15,703.4    
AVG '22-'23 18.1 22.5 14.3 20.8 16.7 23.8 13.3 8.7 3.8 16.5 81.5 34,928.6      1,971.0      13,657.8    
AVG '23-'24 17.7 22.6 14.7 20.8 16.5 23.5 11.2 8.3 6.6 16.3 65.7 35,539.2      3,541.6      9,875.7      
AVG '24-'25 19.9 25.1 16.1 24.0 17.6 26.6 11.9 9.2 8.2 17.7 49.1 51,899.0      4,487.0      12,616.8    
AVG '25-'26 19.6 24.9 16.1 22.5 17.1 25.6 11.3 8.8 9.1 17.3 48.9 35,786.7      4,915.4      14,063.6    

Jul-26 24.4 32.5 22.1 30.7 21.0 33.8 12.7 9.5 10.2 21.8 29.8 30,930.0      6,574.0      23,749.0    
Aug-26 25.1 33.6 24.6 31.5 21.5 35.8 13.0 9.3 10.9 22.7 32.7 23,930.4      7,638.9      25,922.7    
Sep-26
Oct-26
Nov-26
Dec-26
Jan-27
Feb-27
Mar-27
Apr-27
May-27
Jun-27

AVG '26-'27

NOTE: AVG UNITS PER MONTH
NOTE: NEW METERS
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September 22, 2026 
 
 
Board of Directors 
Temescal Valley Water District 
 
RE: General Manager’s Report 
 
Dear Board: 
 
The following is a brief status report on several issues that I have been involved in since the last meeting. 
 

 Water Supply Availability - Restrictions 
o SWRCB is proposing a conservation program call “Making Conservation a California Way 

of Life”  
o The California Department of Water Resources announced a preliminary 10% allocation on 

the State Water Project 
o Snowpack in northern Sierras is approaching 90% of normal for this time of year. 
o The California Department of Water Resources announced an update March 15% allocation 

on the State Water Project 
o The California Department of Water Resources announced an update in April will be 30% 

allocation on the State Water Project 
o MWD as adopted Treated water Rates for the next two years and they are an 11% increase in 

CY 2025 and a 19% increase in CY 2026 
o The California Department of Water Resources announced an update of 50% allocation on 

the State Water Project 
o No new news for this water year – Tier 1 Allocation By Western/MWD for Supply Purchase 

Agreement / availability for 24/25 listed as 3458.5 ACFT for TVWD 
o Reverse Cyclic Program Review 
o Board approved participation program 
o Most reservoirs are greater than 100% capacity for this date. 
o State Water Project Allocation went to 40%  
o State Water Project Allocation went to 50%  
o No Change 9-23-25 
o No Change 10-21-25 
o No Change 11-19-25 
o January 29, 2026 – Increased to 30% from initial 10% 
o May 2026 Increased to 45% Allocation 
o No Update 6-23-26 
o No Update 7-23-26 
o No Update 8-25-26 
o No Update 9-22-23 
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 Working on non-potable water supply improvements 
o Park Canyon Drive RW line – Property owner has agreed to build the RW line along Park 

Canyon to our existing pipeline from the sump well. 
o Working on new well site near the Sump Booster site on the Temescal Valley Commerce 

Center. 
o 11-17-22 – finalizing plans for pipeline and new well site with developer design staff 
o Working on new well site at Brown Canyon Channel area on Leinen properties. 
o Good conversation with Grant on the Brown Canyon Channel Well 
o Offer received for possibly two well sites on Gail Material site. 
o Waiting for the Dawson Canyon road site to be available. 
o Looking at one site on Gail Materials site.  
o No Update 4-28-26 Waiting for certain developments to proceed. 
o New property purchase for AG tank location completed 
o Siting study and survey started 
o Survey and soils studies are completed. 
o Working on the CEQA requirements 8-25-26 
o Working on application package to Riverside County Flood Control and Conservation 

District and the CEQA documents started 9-22-23 
 Working on Conservation opportunities and RW/NP conversion locations  

o Reviewing all 2” potable irrigation meters for potential conversion to RW. 
o Map complete reviewing opportunities to convert to Non-potable or RW 
o Prioritized RW conversion sites and seeking approval to provide preliminary design and cost. 
o Proposed conversion sites identified, and information sheets prepared for Engineering 

Committee review 
o 11-17-22 Package on board agenda for review and approval of design timing 
o 12-15-22 Plan design for draft approved projects started 
o 12-15-22 Investigation Grant opportunities  
o Design complete for Projects in our control - COR Encroachment Permits requested 
o Report by Engineering committee and District Engineer 
o Bids will be presented at the Board Meeting 
o Selection of projects and funding sources will be on the May 23rd meeting 
o Projects approved for funding by District – Contacted each HOA/Owner to solicit 

permissions and propose timing. 
o All areas approved by HOA/Owners for construction – Contractor in submittal stage 
o All scheduled for construction- first starts the first week of September. 
o Construction completion 12-31-23 
o Cross connection testing completed Jan 15th on School site – connection to RW to be 

scheduled after review of final report. 1-18-24 
o All project sites have been converted except for the school site. Working with CNUSD to 

complete deficiencies at the site prior to connection of RW. 
o CNUSD final connection to RW is on Monday, April 22nd. 
o All work completed on current District RW conversion projects. 
o Trilogy Conversion approved for funding. 
o Knabe Road conversion asbuilt drawing completed – Corona and TVWD water lines 
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o Submitted application for funding from the Riverside County Flood Control and 
Conservation District  

o Preliminary approval from Riverside County Flood Control and Conservation District on two 
projects 

o Funding agreements are on the current Board agenda for approval. 
o Received final approval Letter from Riverside County Flood Control and Conservation 

District. 
o Final signed agreement received 
o Both Project started – Plans signed for pipeline 
o Pipeline is out to bid 
o Submitted for reimbursement of design costs 10-21-25 
o Received 50% of design fee reimbursement 
o Bid Results on December Agenda for approval 
o Bid Results accepted and contractor selected. Notice of Award signed. 1-22-26 
o Final permitting and construction to start in May 4th 2026 
o Work Starting May 25th,2026 
o Work Continues on Knabe 
o Predesign report completed for SLS and Water Booster on Temescal Canyon Road 
o Property Purchased July 2026 
o Property secured and cleaned up 
o Working on final Design 9-22-26 

 Working with Land Developers on water and sewer fees for multiple infill projects. 
o Deleo adjacent to Tom’s Farms – no news 
o Retreat Infill – Kiley Court – Plans signed – new Will Serve sent 
o Serrano on Temescal Canyon Road at Campbell Ranch Road – Taylor Morris 

 Building of the homes continues – RW meters in place 
 Final HOA and Pool meters paid for and scheduled for installation. 
 All meters paid for, and HOA, Pool and Irrigation meters installed – 12 home 

remaining  
 Sewer and Water finals in process 
 One last house to be built 
 Working on final acceptance, including Cross Connection testing 
 Cross connection completed – waiting on finalization of recommendations. 
 Punch list agreed upon – waiting for completion 
 Only item remaining is final Cross Connection test and improvements. 
 5/26/26 Last item is offsite improvement protections. 
 8-25-26 – one last item -curb for erosion 
 Complete, accepted and final approval letter sent 9-22-26 

o Sycamore Highlands - Kiley Family Trust Property –  
 Tract Map Stage - Public Hearing scheduled – W & S plans submitted – 

Requested water system study. Plans ready for signature.  
 Signed plans returned 12-13-22 
 Reviewed and made recommendations on landscape plans with RW delivery 

options. 
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 Signed final plan set with revisions. 
 We received a request for a RW meter to start grading the site. 
 Work started on the offsite improvement to supply RW for grading. 
 Grading and infrastructure construction continues. 
 Connection to existing RW, Potable Water and Sewer Completed 12-14-23 
 Work continues on in tract sewer, water and RW improvements 3/21/24 
 Capacity Fees for Water and Sewer received for 75 Homes.5-22-24  
 Capacity fees received for all RW irrigation meters 
 Models completed 
 Most infrastructure complete 
 Building continues the tract 9-22-26 

o Rinker Property – Map Stage – Preliminary W & S plans reviewed. 
  Amazon dropped out but the developer is continuing with a plan for commercial 

buildings. 
 New building layout submitted review 
 11-17-22 Reviewed new onsite and offsite improvement plans 
 Offsite pipeline plans in TCR were returned to the engineer with comments. 
 Received request to identify sewer later for shell station – final design 
 Developer stated 2 years until construction start. 
 No update 7-23-26 
 Working to place the well prior to construction for Non-potable supply 8-25-26 
 Site surveyed for well placement 9-22-26 

o TR 33688R1 - KoK Development 
 4th submittal in review 
 4th Submittal returned to the engineer with comments. 
 Developer working with California Meadows on required easements to sewer the 

property. 
 Received word that the developer has received the final sewer easement from 

California Meadows 
 Developer negotiating easement language with California Meadows 
 New easement alignment submitted 
 New sewer line alignment in review 
 No word in two months 
 Developer’s consultants are working on a new alignment for the sewer line 
 Property is actively for sale – new developer investigating options 
 No update 12-16-25 
 New developer looking at project.1-22-26 
 No update – 3-24-26 
 4-28-26 Working on proposed sewer alignments or lift station for sewer. 
 5-26-26 Provided two options for sewer service to the property 
 No update 9-22-26 

o TRUCK STOP and Fueling Station – 
 Received a proposed development of a Truck Stop on the property across from 

the AM PM and adjacent to the Freeway – old shopping center site. 
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 Broker contact 6-16-26 – nothing new 
o Senior Living Development on Ben Day’s property. 

 Final review of Senior Living Development infrastructure completed. 
Approved final layout requested actual design plans. 

 Actual Design plans on hold while the property is marketed. 
 No change 7-23-26 
 No change 9-22-26 

o Leroy Road Commercial – LFA   
 Working on rerouting the existing Sewer and AG water lines for the proposed 

Commercial Building 
 Finalized the design with the architect. 
 Contacted by Self Storage Developer for plans 
 No word in 6 months.  
 No Word 2-24-26 
 7-23-26 Property is for sale again  

o Mission Clay Products – Commercial, Apartment and Drive through  
 Working on new Potable water loop, Sewer and RW for site including Lawson 

Road 
 Verification that first stage is only the commercial building 
 Third plan check on water and sewer infrastructure 
 Sewer and water capacity fees being discussed. 
 Final plans submitted to District Engineer. 
 Plans approved – waiting to sign mylars 12-16-25 
 Mylars signed 1-14-26 
 No update – 2-24-26 
 Grading has started 3-24-26 
 Grading continues – new sewer design 4-28-26 
 Signed new plans 5-26-26 
 Grading continues 7-23-26 
 School site is complicating the construction of facilities 
 Water, RW and Sewer construction will start this month 9-22-26 

o Leinen Commercial Sewer Line  
 Reviewed, and signed the plans for a Public Sewer line in Dawson Canyon 

Road– includes a lateral for the Rinker site Commercial. 
o Palisade Temescal Canyon 194,938 SF building with 5,000sf office 

 Cleanup starting on the building adjacent to the WRF. 
 The developer stated constructing delayed approximately one year 
 No update 8-25-26 

 
 Terramor Onsite Water, Sewer and RW improvements 

o Work continues Improvement Area 2 – Richmond America, Pardee and Pulte. Grading of 
Phase 3 pads will be complete in August. Developer currently building the upper zone 
booster.  
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o Upper booster complete and in operation – final testing and connection to SCADA in the 
works 

o Work continues on the water, sewer and RW in ID 3 
o 12-15-22 Signed plans returned for all final phases in ID3 
o Work continues water and sewer improvement for Phase 3 – this work is in the final area 

adjacent to the Tank sites 
o Home building continuing final tract 8-25-26 



 
 
 
 
September 17th, 2026 
 
 
 
Board of Directors 
Temescal Valley Water District 
 

Re:  Water and Sewer Operations – August 2026 
 
Dear Board Members: 
 
Temescal Valley Water District operations personnel perform the following tasks on a routine basis:         
                                                                                                  

 
 Managed 404.05 acre-feet of water through the system. 
 
 Collected routine water samples as required by the State Water Resources Control Board, Division 

of Drinking Water.  
 

 Collected routine wastewater samples as required by the Regional Water Quality Control Board.  
 

 Submitted monthly reports to the State Water Resources Control Board, Division of Drinking 
Water for: TVWD distribution system monitoring. 

 
 Submitted monthly SMR reports to the Regional Water Quality Control Board for: Temescal Valley 

Wastewater Reclamation Facility.  

 Customer meters read 7,111. 
 

 Responded to 65 service calls. 
 

 0 meters were installed for developers.  
 

 Responded to 151 USA Dig Alerts to mark District underground utilities. 
 
 
In addition to the above regular and routine tasks we also performed the following operational tasks. 
 
 

 5 loads of biosolids were hauled off in August. 
 

 The Districts AC units were serviced by our contractor. They also replaced an evaporator motor for 
Well #4’s unit.  
 

 All emergency generators in the district were serviced by our maintenance contractor.  
 



 Cross-connection control testing continues throughout the district. The Vons Shopping Center was 
completed which required and early morning start to accommodate the 22 stores in the complex.  
 

 We had our digested sludge line cleaned in the treatment facility as a preventative maintenance 
item.  
 

 Our staff assisted our emergency contractor in the repair of our reclaim line at Dawson & Temescal 
Road.  

 
 

 
 
 
 
 

 
 
Sincerely, 
 
 
 
___________________________ 
Paul Bishop, Superintendent 



  

  

TEMESCAL VALLEY WATER DISTRICT 
ENGINEERING DEPARTMENT 

 
DISTRICT ENGINEER’S MONTHLY REPORT 

 
Date:  September 17, 2026 
 
To:  Jeff Pape, General Manager 
 
From:  Justin Scheidel, District Engineer 
 
Subject: Engineering Activities Update for the Month of September 2026 
  
 
The following is a summary of the status of current engineering projects: 
 
PLAN CHECKING & DEVELOPER RELATED PROJECTS 
 
Temescal Canyon Road Commerce Center (Rinker Property): Submitted first plan check review comments 
back to the developer for the onsite and offsite improvements required for the development. Currently waiting for 
the developer to make the required edits and provide a subsequent submittal. (Project on hold since May 2023) 
 
Temescal Hills (Hunt and Lawson): Fifth plan check has been received and the general manager is currently 
coordinating sewer easements and access with the developer. (Project on hold since October 2023) 
 
Dawson Canyon Business Park: The second plan check for the proposed Dawson Canyon Business Park 
Development was completed in April. This site is located adjacent to the El Sobrante Landfill and includes three 
super pads for commercial development. The proposed facilities include a regional sewer main along Dawson 
Canyon, and a proposed 2.8 MG potable water reservoir which will be connected to the 1320 pressure zone. No 
coordination with the developer was completed this month. (Project on hold since April 2025) 
 
South Lawson Development: The 2nd plan check has been submitted and is currently under review.  
 
The Trails Development: A preliminary site review was completed with the developer in July 2025 to discuss 
the proposed residential development and infrastructure requirements. The project is located in the northwest 
corner of the District just north of the Retreat Development. The developer has not submitted the 1st plan check to 
date.  
 
AS-NEEDED ENGINEERING SERVICES       Status 
 
General Engineering Initiated During FY 2024/25       

Project 1401.2601: As-Needed Potable Water Engineering for FY 2026/27: Conducted as-built research 
for various projects to be designed by developers and other municipalities. 
Developed the District Engineering Report and attended the board meeting.  

Project 1401.2602: As-Needed Wastewater Engineering for FY 2026/27: Conducted as-built research for 
various projects to be designed by developers and other municipalities.  

Project 1401.2603: As-Needed Non-Potable Water Engineering for FY 2026/27: Conducted as-built 
research for various projects to be designed by developers and other municipalities.    



Temescal Valley Water District September 17, 2026 
Engineer’s Monthly Report to the Board 
 

  

CAPITAL IMPROVEMENT PROJECTS       Status 

        
Project 1401.1905: GIS Mapping Updates: Provided various updates to the District’s GIS system. 
    

Project 1401.2209: Recycled Water Conversion Study: The preliminary design for project 1 has been 
submitted to the landowner for review and upon approval of the property owner, the 
final design drawings will be completed.  

   Projects 2-10 were completed in 2025, Project 1 is currently on hold. 

Project 1401.2507 Inter Agency Water Conservation Project Engineering Services During Construction: 
The contractor is currently working to complete the potable water tie-in and 
turn over. The recycled waterline has been installed and tested.  

Project 1401.2506 Temescal Valley Road Lift Station Project: The 60% design submittal is currently 
being developed. The 60% design submittal is on schedule to be submitted to the 
District for review in October.  

Project 1401.2606 Sludge Processing Facility Owners Services: Two progress meetings were 
completed this month including an electrical site visit to confirm the plant has 
sufficient electrical capacity for the proposed improvement. The Basis of Design 
Report (BODR) has been submitted and is currently being reviewed by the District. 

Project 1401.2611 Ag Tank Siting Study: The preliminary site plan has been completed for the project 
and is currently being reviewed by the District. The RCFCD project funding 
application form has been completed and is currently being reviewed by the District.   

 
 
 
 



MEMORANDUM 
 

 
 
DATE: September 17, 2026 
 
TO:  Board of Directors 

Temescal Valley Water District 
 
FROM:  District Engineer 
 
SUBJECT: Inter Agency Water Conservation Project Progress Payment No. 3 
 
 
 
BACKGROUND 
The District approved award of the Inter Agency Water Conservation Project to Big Ben Engineering at the 
December 2025 board meeting with a contract amount of $1,589,500.00. 

 
Project Summary  
Contract $1,589,500.00 
Change Orders Requested to Date $39,312.36 
Current Contract Amount $1,628,812.36 
Previously Billed 
Current Billed 
Total Billed 
Completion Percentage 
 

           $861,010.51 
           $201,023.16 
        $1,062,033.67 
                        65% 

   
Earned this Period $201,023.16 
5% Retention $10,051.16 
Earned Less Retention $190,972.00 
  
Due Contractor             $190,972.00 

 
 
RECOMMENDATION 
This pay estimate has been reviewed by the field inspector and reviewed and signed by both the District 
Engineer and the General Manager. It is recommended that the Board of Directors: 
 

1. Authorize the payment of $201,023.16 of which $190,972.00 is issued to the contractor and $10,051.16 
is held in retention. 

 
 
Respectfully submitted, 

 
Justin Scheidel 
District Engineer 
 
 



GENERAL CONTRACTOR: 1,589,500.00$         Payment Request # 3 0

 $               39,312.36 APPLICATION DATE: 9/10/2026 0

1,628,812.36$         PERIOD TO: 8/05/26 TO 9/4/26 0

A B F H I

1 Bid Item #1 - General Requirments LS 1  $               40,000.00 40,000.00$                             

1-1 ADMIN_0010  General Requirements — County Permit LS 1 17,250.00 17,250.00 1.00 17,250.00$                      -$                                    1.00 17,250.00$                                   100% -$                                     862.50$                         

1-2 ADMIN_0030  General Requirements — Bonds, Insurance, Submittals (≤5% of Contract) LS 1 22,750.00 22,750.00 0.90 20,475.00$                      -$                                    0.90 20,475.00$                                   90% 2,275.00$                            1,023.75$                     

2 Bid Item #2 - Mob/DeMob LS 1  $               40,000.00 40,000.00$                             

2-1 MOB_0100  Entry Mobilization — On-Site Setup, Equipment, Yard, Signage, Temp Facilities LS 1 25,000.00 25,000.00 1.00 25,000.00$                      -$                                    1.00 25,000.00$                                   100% -$                                     1,250.00$                     

2-2 MOB_0200  Exit Mobilization — Demobilization, Equipment Off-Site, Final Cleanup LS 1 15,000.00 15,000.00 -$                                 -$                                    0.00 -$                                               0% 15,000.00$                          -$                               

3 Bid Item #3 - Excavation Safety Measures (Shoring) LS 1  $               30,000.00 30,000.00$                             

3-1 SAF_0001  Sheeting, Shoring & Bracing — Furnish Phase 1 (Knabe Road) LF 500 6.40 3,200.00 430.00 2,752.00$                        50.00 320.00$                              480.00 3,072.00$                                     96% 128.00$                               153.60$                         

3-2 SAF_0002  Sheeting, Shoring & Bracing — Install Phase 1 (Knabe Road) LF 500 29.60 14,800.00 430.00 12,728.00$                      50.00 1,480.00$                           480.00 14,208.00$                                   96% 592.00$                               710.40$                         

3-3 SAF_0003  Sheeting, Shoring & Bracing — Furnish Phase 2 (Forest Boundary) LF 1216.04 1.64 2,000.00 -$                                 1,216.04 2,000.00$                           1,216.04 2,000.00$                                     100% -$                                     100.00$                         

3-4 SAF_0004  Sheeting, Shoring & Bracing — Install Phase 2 (Forest Boundary) LF 1216.04 8.22 10,000.00 -$                                 1,216.04 10,000.00$                         1,216.04 10,000.00$                                   100% -$                                     500.00$                         

4 Bid Item #4 - Site Work (Pavement Restoration) LS 1  $            212,000.00 212,000.00$                           

4-1 RES_1510  Base Restoration - Furnish LS 1 40,000.00 40,000.00 0.10 4,000.00$                        0.20 8,000.00$                           0.30 12,000.00$                                   30% 28,000.00$                          600.00$                         

4-2 RES_1511  Base Restoration - Install LS 1 47,325.00 47,325.00 0.10 4,732.50$                        0.20 9,465.00$                           0.30 14,197.50$                                   30% 33,127.50$                          709.88$                         

4-3
RES_1500  1.5" Grind & Overlay — Affected Lanes per Addendums 1 & 2

Depth revised to 0.2' per County direction, superseding Addendum
LS 1 98,752.50 98,752.50 -$                                 -$                                    0.00 -$                                               0% 98,752.50$                          -$                               

4-4
RES_1520  Slurry Seal — Affected Lanes per Addendum 2

0.2' Grind & Overlay - Forest Boundry not to be slurry sealed per County direction
LS 1 12,600.00 12,600.00 -$                                 -$                                    0.00 -$                                               0% 12,600.00$                          -$                               

4-5 RES_1530  Striping (Subcontractor Superior) LS 1 13,322.50 13,322.50 -$                                 -$                                    0.00 -$                                               0% 13,322.50$                          -$                               

5 Bid Item #5 - PRS & Waterline along Knabe Road LS 1  $            750,000.00 750,000.00$                           

5-1 FLS_1010  Proposed Fire Hydrants - Furnish EA 5 12,128.75 60,643.75 5.00 60,643.75$                      -$                                    5.00 60,643.75$                                   100% -$                                     3,032.19$                     

5-2 FLS_1050  Proposed Fire Hydrant - Install EA 5 60,818.15 304,090.73 4.75 288,886.19$                    0.25 15,204.54$                         5.00 304,090.73$                                 100% -$                                     15,204.54$                   

5-3 FLS_1060  Ex Fire Assembly "Service" - Furnish EA 2 11,214.77 22,429.54 2.00 22,429.54$                      -$                                    2.00 22,429.54$                                   100% -$                                     1,121.48$                     

5-4 FLS_1070  Ex Fire Assembly "Service" - Install EA 2 36,490.89 72,981.78 1.75 63,859.06$                      0.25 9,122.72$                           2.00 72,981.78$                                   100% -$                                     3,649.09$                     

5-5 EA 1 2,036.22 2,036.22 1.00 2,036.22$                        -$                                    1.00 2,036.22$                                     100% -$                                     101.81$                         

5-6 EA 1 36,490.89 36,490.89 1.00 36,490.89$                      -$                                    1.00 36,490.89$                                   100% -$                                     1,824.54$                     

5-7 PRS_1310  Bedford Motor Way Pipeline Connection - Furnish LF 108 145.39 15,701.84 108.00 15,701.84$                      -$                                    108.00 15,701.84$                                   100% -$                                     785.09$                         

5-8 PRS_1311  Bedford Motor Way Pipeline Connection - Install LF 108 1,126.26 121,636.30 100.00 112,626.20$                    -$                                    100.00 112,626.20$                                 93% 9,010.10$                            5,631.31$                     

5-9 PRS_1320  Pressure Reducing Station Construction - Furnish EA 1 24,435.77 24,435.77 1.00 24,435.77$                      -$                                    1.00 24,435.77$                                   100% -$                                     1,221.79$                     

5-10 PRS_1321  Pressure Reducing Station Construction - Install EA 1 48,654.52 48,654.52 1.00 48,654.52$                      -$                                    1.00 48,654.52$                                   100% -$                                     2,432.73$                     

5-11 PRS_1330  PRS Tie-In & Commissioning - Furnish EA 1 4,407.79 4,407.79 1.00 4,407.79$                        -$                                    1.00 4,407.79$                                     100% -$                                     220.39$                         

5-12 PRS_1331  PRS Tie-In & Commissioning - Install EA 1 36,490.88 36,490.88 0.75 27,368.16$                      -$                                    0.75 27,368.16$                                   75% 9,122.72$                            1,368.41$                     

6 Bid Item #6 - Knabe Road Water Service Meter Connection LS 1  $               35,000.00 35,000.00$                             

6-1 WS_1340  2" WS Meter Connection - Furnish EA 3 2,862.95 8,588.85 -$                                 -$                                    0.00 -$                                               0% 8,588.85$                            -$                               

6-2 WS_1360  2" WS Meter Connection - Install EA 3 8,803.72 26,411.15 -$                                 -$                                    0.00 -$                                               0% 26,411.15$                          -$                               

7 Bid Item #7 - RW Pipeline & Corona Conversion LS 1  $            465,000.00 465,000.00$                           

7-1 CONV_1180  EX CORONA BO - Furnish EA 5 500.75 2,503.75 3.00 1,502.25$                        -$                                    3.00 1,502.25$                                     60% 1,001.50$                            75.11$                           

7-2 CONV_1220  EX CORONA BO - Install EA 5 13,301.21 66,506.05 2.00 26,602.42$                      -$                                    2.00 26,602.42$                                   40% 39,903.63$                          1,330.12$                     

7-3 CONV_1230  EX CORONA AV Convert - Furnish EA 4 1,260.01 5,040.04 -$                                 -$                                    0.00 -$                                               0% 5,040.04$                            -$                               

7-4 CONV_1260  EX CORONA AV Convert - Install EA 4 13,301.21 53,204.84 -$                                 -$                                    0.00 -$                                               0% 53,204.84$                          -$                               

7-5 CONV_1270  EX CORONA Hydrant Painted Purple & Convert - Furnish EA 2 2,348.24 4,696.48 -$                                 -$                                    0.00 -$                                               0% 4,696.48$                            -$                               

7-6 CONV_1280  EX CORONA Hydrant Painted Purple & Convert - Install EA 2 13,301.21 26,602.42 -$                                 -$                                    0.00 -$                                               0% 26,602.42$                          -$                               

7-7 CONV_1290  Proposed AV Installed on Converted Waterline - Furnish EA 1 4,696.48 4,696.48 -$                                 -$                                    0.00 -$                                               0% 4,696.48$                            -$                               

7-8 CONV_1291  Proposed AV Installed on Converted Waterline - Install EA 1 22,168.68 22,168.68 -$                                 -$                                    0.00 -$                                               0% 22,168.68$                          -$                               

7-9 CONV_1300  EX CORONA Potable Wtr Line Conversion - Furnish EA 1 478.73 478.73 -$                                 -$                                    0.00 -$                                               0% 478.73$                               -$                               

7-10 CONV_1301  EX CORONA Potable Wtr Line Conversion - Install EA 1 13,301.21 13,301.21 -$                                 -$                                    0.00 -$                                               0% 13,301.21$                          -$                               

7-11 REC-PVC_1440  Proposed 10" PVC PIPE (Knabe Road) — STA 10+00.00 to STA 14+65.17 - Furnish LF 465.17 14.04 6,530.89 420.00 5,896.71$                        45.17 634.18$                              465.17 6,530.89$                                     100% -$                                     326.54$                         

7-12 REC-PVC_1441  Proposed 10" PVC PIPE (Knabe Road) — STA 10+00.00 to STA 14+65.17 - Install LF 465.17 95.31 44,337.35 -$                                 420.00 40,032.00$                         420.00 40,032.00$                                   90% 4,305.35$                            2,001.60$                     

7-13 REC-PVC_1450  Proposed 10" PVC PIPE (Forest Boundary Rd) — STA 14+65.17 to 22+16.04 - Furnish LF 750.87 48.20 36,188.25 675.00 32,531.69$                      75.87 3,656.56$                           750.87 36,188.25$                                   100% -$                                     1,809.41$                     

7-14 REC-PVC_1451  Proposed 10" PVC PIPE (Forest Boundary Rd) — STA 14+65.17 to 22+16.04 - Install LF 750.87 59.05 44,337.37 -$                                 675.00 39,857.40$                         675.00 39,857.40$                                   90% 4,479.97$                            1,992.87$                     

7-15 REC-PVC_1460  Pressure Test 10" PVC PIPE EA 1 36,578.33 36,578.33 -$                                 1.00 36,578.33$                         1.00 36,578.33$                                   100% -$                                     1,828.92$                     

7-16 REC-PVC_1470  2" Combination AV Assembly - Furnish EA 1 2,503.73 2,503.73 -$                                 1.00 2,503.73$                           1.00 2,503.73$                                     100% -$                                     125.19$                         

7-17 REC-PVC_1471  2" Combination AV Assembly - Install EA 1 22,168.70 22,168.70 -$                                 1.00 22,168.70$                         1.00 22,168.70$                                   100% -$                                     1,108.44$                     

7-18 REC-PVC_1480  Connection to Existing Waterline (Knabe Road) — STA 10+00.00 - Furnish EA 1 36,578.33 36,578.33 -$                                 -$                                    0.00 -$                                               0% 36,578.33$                          -$                               

7-19 REC-PVC_1490  Connection to Existing Waterline (Knabe Road) — STA 22+17.71 EA 1 36,578.34 36,578.34 -$                                 -$                                    0.00 -$                                               0% 36,578.34$                          -$                               

8 Bid Item #8 - Testing/Start Up LS 1  $               15,000.00 15,000.00$                             

8-1 ADMIN_0040  System Shutdown & Pre-Commissioning (Phase 1 Tie-In, Spec 01320) EA 1 7,500.00 7,500.00 -$                                 -$                                    0.00 -$                                               0% 7,500.00$                            -$                               

CURRENT CONTRACT AMOUNT:Proj #:

TOTAL COMPLETED AND 

STORED TO DATE

(D+E+F)

TOTAL % 

COMPLETED 

(G/C)
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(C-G)
FROM PREVIOUS 

APPLICATION

UNITS THIS 

PERIOD
THIS PERIOD

WORK COMPLETED
TOTAL UNITS 

COMPLETED TO 

DATE   

ITEM 

No.
DESCRIPTION OF WORK UNIT

ESTIMATED 
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1401.241

Temescal Valley Water District

Project No. 1401.2410 TVMD: Inter-Agency Water Conservation Project

Schedule of Values Billing Breakdown

PROJECT:

BIG BEN, INC

TVMD: Inter-Agency Water Conservation Project

ORIGINAL CONTRACT AMOUNT: 

APPROVED ALLOWANCES & CHANGE ORDERS: 

RETAINAGE (5%)
UNITS FROM 

PREVIOUS 

APPLICATION

SCHEDULED VALUE 

C D E G

REL_1130  EX TVWD Fire Hydrant Relocate - Furnish

REL_1131  EX TVWD Fire Hydrant Relocate - Install

Net-zero change - PIP TVWD FH and change of Gate Valves+adapters



8-2 TEST_0001  Testing, Start-Up, Commissioning & Turn-Over Documentation EA 1 7,500.00 7,500.00 -$                                 -$                                    0.00 -$                                               0% 7,500.00$                            -$                               

9 Bid Item #9 - As Built LS 1  $                 1,000.00 1,000.00$                               

9-1 CLOSE_0001  As-Built / Record Drawing Preparation & Submittal EA 1 500.00 500.00 -$                                 -$                                    0.00 -$                                               0% 500.00$                               -$                               

9-2 CLOSE_0002  O&M Manual Preparation & Submittal EA 1 500.00 500.00 -$                                 -$                                    0.00 -$                                               0% 500.00$                               -$                               

10 Bid Item #10 - All other work LS 1  $                 1,500.00 1,500.00$                               

10-1 MISC_0001  Traffic Control — All Phases EA 1 750.00 750.00 -$                                 -$                                    0.00 -$                                               0% 750.00$                               -$                               

10-2 MISC_0002  SWPPP / Erosion Control — All Phases EA 1 750.00 750.00 -$                                 -$                                    0.00 -$                                               0% 750.00$                               -$                               

Change Order LS 1  $               39,312.36 39,312.36$                             

CCO #001 - T&M 1-7 + Additional WS (Volvo) LS 1 39,312.36$               39,312.36$                             1.00 39,312.36$                         1.00 39,312.36$                                   100% -$                                     1,965.62$                     

-$                                    0.00 -$                                               0% -$                                     -$                               

SUBTOTALS 1,589,499.98$                        861,010.51$                   201,023.16$                      1,062,033.67$                              527,466.31$                       53,101.68$                   

SUMMARY

1 Original Contract Sum 1,589,500.00$     

2 Net Change by Allowances & Change Orders 39,312.36$           

3 Contract Sum to Date (Line 1 + Line 2) 1,628,812.36$     

4 Total Amount Completed to Date 1,062,033.67$     

5 RETENTION: 5% 53,101.68$           

6 Total Earned Less Retention (Line 4 - Line 5) 1,008,931.98$     

7 Total Amount Previously Paid 817,959.98$         

8 CURRENT PAYMENT DUE (Line 6 - Line 7) 190,972.00$        

9 Balance to Finish, Plus Retention (Line 3 - Line 4) 619,880.38$         

Sub Total - Change Order Work



CONDITIONAL WAIVER AND RELEASE UPON PROGRESS PAYMENT

Description of Contract:

INTER-AGENCY WATER CONSERVATION PROJECT

FOR THE TEMESCAL VALLEY WATER DISTRICT

Name of Contractor: Big Ben, Inc

The undersigned has been paid and has received a progress payment in the sum of $1 90,972.00
for labor, services, equipment, or material furnished to Temescal Valley Water District on the above
referenced project and does hereby release any mechanic's lien, stop notice, or bond right that the
undersigned has on the above referenced job to the following extent: This release covers a progress
payment for labor, services, equipment, or materials furnished to Temescal Valley Water District through

only, and does not cover any retention retained before or after the
release date; extras furnished before the release date for which payment has not been received; extras or
items furnished after the release date. Rights based upon work performed or items furnished under a
written change order which has been filly executed by the parties prior to the release date are covered by
this release unless specifically reserved by the claimant in this release. This release of any mechanic's
lien, stop notice, or bond right shall not otherwise affect the contract rights, including rights between
parties to the contract based upon a rescission, abandonment, or breach of the contract, or the right of the
undersigned to recover compensation for furnished labor, services, equipment, or material covered by this
release if that furnished labor, services, equipment, or material was not compensated by the progress
payment.

RETENTION AMOUNT FOR THIS PERIOD: $ 10,051.15

DISPUTED CLAIMS

DESCRIPTION OF CLAIM AMOUNT CLAIMED

Inter-Agency Water Conservation Project Conditional Waiver and Release

Upon Progress Payment
R-1



The Contractor further expressly waives and releases any claim the Contractor may have, of whatever type

or nature, for the period specified which is not shown as a retention amount or a disputed claim on this form.

This release and waiver has been made voluntarily by Contractor without any fraud, duress, or undue

influence by any person or entity.

Contractor further certifies, warrants and represents that all bills for labor, materials and work due

Subcontractors for the specified period have been paid in full and that the parties signing below on behalf of

Contractor have express authority to execute this release.

"NOTICE: THIS DOCUMENT WAIVES RIGHTS UNCONDITIONALLY AND STATES THAT

YOU HAVE BEEN PAID FOR GIVING UP THOSE RIGHTS. THIS DOCUMENT IS

ENFORCEABLE AGAINST YOU IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF

YOU HAVE NOT BEEN PAID, USE A CONDITIONAL RELEASE FORM."

Dated: Big Ben, Inc

(Print Name of Contractor)

Corporation

(Describe Entity: Partnership, Corporation, etc.)

By:

By:

By:

Inter-Agency Water Conservation Project Conditional Waiver and Release

Upon Progress Payment
R-2



 

August

31 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 01 02 03 04

M T W TH F S S M T W TH F S S M T W TH F S S M T W TH F S S M T W TH F S S

September October

Notes:ID Start Date End Date Work Activites

Week Starting: 9/7/26

Last Week This Week Next Week 2 Weeks Out 3 Weeks Out

Construction

REC-PVC_1470 2" Combination AV Assembly (W-6) Knabe H

2" Combination AV Assembly (W-6) Foreset Boundary H

09/02/26 4" Proposed BO Assembly (W-2) Knabe DW DW DW H

REC-PVC_1450 Proposed 10" PVC PIPE (Forest Boundary Road ) - STA 14+65.17 to  22+16.04 [Tie-in] DW DW DW DW H DW DW DW

REC-PVC_1460 09/08/26 Test 10" PVC PIPE DW H DW

WS_1340 09/10/26 2" WS Meter Connection [Badger Rd] (W-8, DTL 3, C-1) H DW DW DW

WS_1350 09/10/26 2" WS Meter Connection [US Storage] (W-8, DTL 3, C-1) H DW DW DW

WS_1360 09/11/26 2" WS Meter Connection [Drill Tech] (W-8, DTL 3, C-1) H DW

REL_1110 EX CORONA BO Relocate [N. of Kawasaki] (DTL 3, D-3) DW H DW DW DW

REL_1120 EX CORONA BO Relocate [S. of Kawasaki] (DTL 3, D-3) DW H DW DW DW

REL_1130 EX TVWD BO Relocate [S. of Medical Clinic] (DTL 3, D-3) H DW DW DW

REL_1140 EX TVWD BO Relocate [N. of Badger] (DTL 3, D-3) H DW DW DW

REL_1150 EX TVWD BO Relocate [N. of Downey] (DTL 3, D-3) H DW DW DW

REL_1160 EX TVWD BO Relocate [S. of Downey] (DTL 3, D-3) H DW DW DW

CONV_1290 Proposed AV installed off Corona waterline [Weirick RD] (W-6) H DW DW DW

Base Pave for PRS, Fire Service, Weirick AV H DW DW

PRS_1330 PRS Tie-In (DTL 2, D-1) H DW DW

PRS_1332 EX 6" Corona Waterline Abandonment [Bedford] H DW DW

EX 6" Corona Waterline Abandonment [Weirick] H DW

REC-PVC_1440 Proposed 10" PVC PIPE (Knabe Road ) - STA 10+00.00 to STA 14+65.17 [Tie-in] H

H

H

M Meeting

H Holiday

W Weather Day

D Delay

DW/ NW

Work Performed / Planned

DW= Day Work

NW= Night Work

DW/ NW Actual Work Performed

P Pour/ Pave



MEMORANDUM 
 

 
 
DATE: September 17, 2026 
 
TO:  Board of Directors 

Temescal Valley Water District 
 
FROM:  District Engineer 
 
SUBJECT: Sludge Processing Facility Design-Build Project Progress Payment No. 1 
 
 
 
BACKGROUND 
The District approved award of the Sludge Processing Facility Design-Build Project to Kingmen Construction 
at the June 2026 board meeting with a contract amount of $693,000.00. 

 
Project Summary  
Contract $693,000.00 
Change Orders Requested to Date $0.00 
Current Contract Amount $693,000.00 
Previously Billed 
Current Billed 
Total Billed 
Completion Percentage 
 

                      $0.00 
             $45,907.13 
             $45,907.13 
                         7% 

   
Due Contractor               $45,907.13 

 
 
RECOMMENDATION 
This pay estimate has been reviewed and signed by both the District Engineer and the General Manager. It 
is recommended that the Board of Directors: 
 

1. Authorize the payment of $45,907.13 to the contractor. 
 
 
Respectfully submitted, 

 
Justin Scheidel 
District Engineer 
 
 



1
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4

5
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KINGMEN CONSTRUCTION, INC.

APPLICATION AND CERTIFICATE FOR PAYMENT

Sludge Processing Improvements Project

TO  (OWNER) FROM  (CONTRACTOR) APPLICATION
Temescal Valley Water District Kingmen Construction, Inc. Application No. 1

22646 Temescal Canyon Road 4200 Chino Hills Parkway, Suite 135/221 Application Date 9/6/2026

Temescal Valley, CA 92883 Chino Hills, CA 91709 Period To 8/31/2026

License No. 871868 Project No. 870

Kingmen Construction, Inc.   |   Neil Nehmens, President/CEO Date

Attention: Jeff Pape

Percent Complete to Date 6.6%

CONTRACTOR’S CERTIFICATION

The undersigned Contractor certifies that to the best of the Contractor’s knowledge, information, and belief the Work covered by this 

Application for Payment has been completed in accordance with the Contract Documents and that current payment shown herein is now due.

CURRENT PAYMENT DUE  (Line 6 less Line 7) 45,907.13$                                        

693,855.00$                                      

(909) 529-1747

CONTRACT SUMMARY

Original Contract Sum

Total Completed and Stored to Date

Retainage  (0% of Completed Work)

Total Earned Less Retainage  (Line 4 less Line 5)

Less Previous Payments

693,855.00$                                      

Net Change by Change Orders -$                                                   

45,907.13$                                        

-$                                                   

45,907.13$                                        

-$                                                   

Contract Sum to Date  (Line 1 + Line 2)



A B D D E F G

WORK TOTAL BALANCE 

ITEM DESCRIPTION OF WORK SCHEDULED  COMPLETED THIS PERIOD COMPLETED % TO

NO. VALUE FROM PREVIOUS AND STORED (F / C) FINISH

APPLICATION TO DATE (C - F)

Bid Item No 1 Kickoff Meeting and Workshop

1-1 Kickoff Meeting and Workshop 13,583.00$               13,583.00$           13,583.00$               100.0% -$                      

Subtotal 13,583.00$               -$                       13,583.00$           13,583.00$               100.0% -$                      

Bid Item No 2 Progress Meeting/Workshops and Reports

2-1 Progress Meeting/Workshops and Reports 26,663.00$               4,443.83$             4,443.83$                 16.7% 22,219.17$           

Subtotal 26,663.00$               -$                       4,443.83$             4,443.83$                 16.7% 22,219.17$           

Bid Item No 3 Project Management/Stats Reports and Invoices (8-months)

3-1 Project Management/Stats Reports and Invoices 41,156.00$               5,144.50$             5,144.50$                 12.5% 36,011.50$           

Subtotal 41,156.00$               -$                       5,144.50$             5,144.50$                 12.5% 36,011.50$           

Bid Item No 4 Preliminary Design Report

4-1 Preliminary Design Report 37,893.00$               22,735.80$           22,735.80$               60.0% 15,157.20$           

Subtotal 37,893.00$               -$                       22,735.80$           22,735.80$               60.0% 15,157.20$           

Bid Item No 5 30% Preliminary Design

5-1 30% Preliminary Design 272,024.00$             -$                          0.0% 272,024.00$        

Subtotal 272,024.00$             -$                       -$                      -$                          0.0% 272,024.00$        

Bid Item No 6 60% Design Submittal

6-1 60% Design Submittal 241,455.00$             -$                          0.0% 241,455.00$        

Subtotal 241,455.00$             -$                       -$                      -$                          0.0% 241,455.00$        

Bid Item No 7 Permitting Support

7-1 Permitting Support 19,831.00$               -$                      -$                          0.0% 19,831.00$           

Subtotal 19,831.00$               -$                       -$                      -$                          0.0% 19,831.00$           



Bid Item No 8 Development of GMP

8-1 Development of GMP 41,250.00$               -$                          0.0% 41,250.00$           

Subtotal 41,250.00$               -$                       -$                      -$                          0.0% 41,250.00$           

TOTAL 693,855.00$             -$                       45,907.13$           45,907.13$               6.6% 647,947.87$        

Approved Change Orders

CCO 001 N/A -$                          -$                          -$                      

Total Change Orders -$                          -$                       -$                      -$                          0.0% -$                      

TOTAL 693,855.00$             -$                       45,907.13$           45,907.13$               6.6% 647,947.87$        



INVOICE
N2W Engineering, Inc.
3240 El Camino Real, Suite 120
Irvine, CA 92602

ar@n2weng.com
+1 (949) 576-5220
www.N2WEng.com

155 - Kingmen Construction:155-0001 Temescal Dewatering
Bill to

155-0001 Temescal Dewatering
4200 Chino Hills Parkway
Suite 135/221
Chino Hills, CA 91709

Invoice details

Invoice no.: 1421
Terms: Net 30
Invoice date: 09/04/2026

Description of Services: Sludge Processing
Improvements
Project Name: Temescal Valley Water District

# Product/service Description Progress Lump Sum
Value

Amount

1. Professional Services Task 1.1 Kickoff Meeting and Workshop 1 $7,494.00 $7,494.00

2. Professional Services Task 1.2 Progress Meeting/Workshops and 
Reports (Assume 6 Meetings)

0.166667 $7,494.00 $1,249.00

3. Professional Services Task 1.3 Project Management, Status 
Reports and Invoices 

0.1 $22,869.00 $2,286.90

4. Professional Services Task 1.4 Preliminary Design Report (BODR) 0.6 $33,048.00 $19,828.80

5. Professional Services Task 1.5 30% Preliminary Design Submittal 0 $204,232.00 $0.00

6. Professional Services Task 1.6 60% Design Submittal 0 $205,377.00 $0.00

7. Professional Services Task 1.7 Permitting Support 0 $18,029.00 $0.00

Thank you for your business!
Please Remit Payment to:
N2W Engineering, Inc. EIN: 33-0765663
Banking Information:
City National Bank
Routing Number: 122016066
Account Number: 750189687

Note to customer
AUG 2026
Total Contract Value: $498,543.00

Total $30,858.70

mailto:ar@n2weng.com
tel:+19495765220
http://www.n2weng.com/


Prior Invoiced Amounts: $0.00
Current Invoice: $30,858.70
Total Invoiced: $30,858.70 (6.19%)
Remaining Contract Value: $467,684.30 (93.81%)

to k e n =
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MONTHLY PROGRESS REPORT 
 

Date:    September 5, 2026 

Job Number:   155-0001 

Project Name:  Temescal Valley Sludge Processing Improvements Project 

Project Manager:   Greg Guillen, PhD, PE 

    +1 909 557 0852/ Greg.Guillen@N2WEng.com 

Routing Number:   122016066 

Account Number:   750189687 

 

This report covers work completed August 1, 2026 –  August 31, 2026.  The following discussions provide a 

description of the activities completed during this work period, activities planned for the subsequent work 

period, Client actions required for continued project progress, deliverables to be submitted in the near future, 

and any out-of-scope work items or budgetary issues requiring discussion or negotiation. 

 

WORK COMPLETED 

 

1. Kickoff and project progression meeting 

2. Centrifuge sizing and discussion 

3. Centrifuge manufacturer coordination and sampling scheduling 

4. Preliminary drawing and specification preparation 

5. Basis of Design Report 

6. Project management 

PLANNED ACTIVITIES 

1. Submit BODR (phase I) 

2. Sludge sampling 

 

REQUESTED CLIENT ACTIONS 

 

1. Review BODR and accept centrifuge sizing and LCA methodology 

PLANNED DELIVERABLES 

 

1. BODR(phase I) 

BUDGET SUMMARY 

 

Total Contract Value: $498,543.00 

Prior Invoiced Amounts: $0.00 

Current Invoice: $30,858.70 

Total Invoiced: $30,858.70 (6.19%) 

Remaining Contract Value: $467,684.30 (93.81%) 

mailto:James.Wang@N2WEng.com


A B C D E F=C-D-E G=(C-F)/C
Task No. Task Name Total Task Budget Previously Invoiced Current Invoice Remaining Budget Percent Complete (%)

1.1 Kickoff Meeting and Workshop 7,494.00$                     -$                              7,494.00$                     -$                              100.00%
1.2 Progress Meeting/Workshops and Reports (Assume 6 Meetings) 7,494.00$                     -$                              1,249.00$                     6,245.00$                     16.67%
1.3 Project Management, Status Reports and Invoices 22,869.00$                  -$                              2,286.90$                     20,582.10$                  10.00%
1.4 Preliminary Design Report (BODR) 33,048.00$                  -$                              19,828.80$                  13,219.20$                  60.00%
1.5 30% Preliminary Design Submittal 204,232.00$                -$                              -$                              204,232.00$                0.00%
1.6 60% Design Submittal 205,377.00$                -$                              -$                              205,377.00$                0.00%
1.7 Permitting Support 18,029.00$                  -$                              -$                              18,029.00$                  0.00%

Total 498,543.00$                -$                              30,858.70$                  467,684.30$                6.19%

Temescal Valley Water District
Sludge Processing Improvements

N2W Engineering Project Budget Summary 
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MONTHLY PROGRESS REPORT 

 

Project:  Sludge Processing Improvements Progressive Design-Build Project 

Owner:  Temescal Valley Water District (TVWD) 

REPORT NO. 1 
REPORTING 

PERIOD 
August 1 to 31, 2026 

REPORT DATE September 14, 2026 CURRENT PHASE Phase 1 

PAY APPLICATION No. 1 (Period to 8/31/2026) PROJECT NO. 870 

PREPARED BY 
Neil Nehmens, PE, 

President/CEO 
CONTRACTOR Kingmen Construction, Inc. 

 

1. PROJECT SUMMARY 

 

This report covers work performed on the Sludge Processing Improvements Progressive Design-Build 

Project during the August 2026 billing period and accompanies Kingmen Construction's Application for 

Payment No. 1 (period ending August 31, 2026). The project is in Phase 1, Design and Pre-Construction. 

During this period the team held the project kickoff and the first progress meeting, completed and 

confirmed the centrifuge sizing basis, re-engaged all five centrifuge manufacturers and scheduled sludge 

sampling, prepared the draft Basis of Design Report, and updated the project schedule against the 

proposal baseline. Design services are performed by N2W Engineering under Kingmen Construction, with 

electrical support from Wright Engineering and Big Sky Electric. 

 

2. WORK COMPLETED THIS PERIOD 

 

● Held the project kickoff meeting and workshop on August 6, 2026; finalized and distributed the 

Meeting No. 1 minutes. 

● Held Progress Meeting No. 2 on August 25, 2026 and distributed the minutes. 

● Completed the centrifuge sizing analysis and confirmed the design criteria of 150 GPM hydraulic 

feed and 1,000 dry pounds per hour solids loading for each unit, in a two-unit (one duty, one 

standby) arrangement.  

● Re-engaged all five centrifuge manufacturers (Alfa Laval, Andritz, Centrisys, Flottweg, and GEA) 

and coordinated bench-scale sludge sampling, including kit logistics and a common sampling 

date. 

● Prepared the draft Basis of Design Report (Part 1), documenting the centrifuge design criteria 

and the life cycle cost analysis methodology. 

● Performed project management, including baseline schedule and schedule of values 

development, invoicing setup, and preparation of the August 2026 schedule update. 
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3. PLANNED ACTIVITIES (NEXT PERIOD) 

 

● Submit the draft Basis of Design Report (Part 1) for District and Owner's Representative review 

and approval (submitted September 9, 2026), and support review and approval at the September 

17 progress meeting. 

● Conduct centrifuge sampling on September 14, 2026 and ship samples to the five manufacturers; 

receive bench-scale performance reports (approximately one to two weeks per manufacturer). 

● Hold Progress Meeting No. 3 on site September 17, 2026, followed by site reconnaissance and 

an electrical as-built walk with Wright Engineering and Big Sky Electric. 

● Begin the Basis of Design Report (Part 2), covering manufacturer selection and life cycle cost 

results, upon receipt of manufacturer data. 

● Advance Preliminary Design Report and 30 percent design development. 

● Coordinate and schedule field research (potholing, survey, and conduit investigation) identified 

through the draft BODR. 

 

4. SCHEDULE STATUS AND UPDATE 

 

Baseline. The proposal baseline schedule (data date April 15, 2026) assumed Notice to Proceed on June 

24, 2026, Phase 1 Design Services Complete on March 4, 2027, and overall project completion (Phase 3) 

on February 29, 2028. 

Actual start and cause. Notice to Proceed and the project kickoff occurred on August 6, 2026, 

approximately 43 calendar days later than the baseline assumed. The later start was driven by the 

proposal review and award and the execution of the contract. 

Critical path. The critical path runs through centrifuge sampling, testing, and reporting into the 

Preliminary Design Report and centrifuge pre-procurement, and then through centrifuge procurement to 

installation. Consistent with the later start, sampling was rescheduled to September 14, 2026, and 

remains on the critical path driving centrifuge procurement and construction.  It is currently assumed that 

Preliminary design can start on September 30, 2026, however this is aggressive and will be adjusted 

based on TVWD’s desire to review and discuss the draft Preliminary Design Report as well as the data 

that is returned from the centrifuge manufacturers.  There is a high likelihood that Preliminary Design will 

be delayed from starting by a few weeks while the Team studies and discusses the best path forward. 

 

Milestone Baseline Finish Current Forecast Variance 

Notice to Proceed / Project Kickoff 24-Jun-26 06-Aug-26 (A) +43 days 

Centrifuge Sampling, Testing and 

Reporting 

05-Aug-26 25-Sep-26 +51 days 

Basis of Design Workshop 27-Aug-26 21-Sep-26 +25 days 

PDR / 30% Design Complete 06-Oct-26 29-Oct-26 +23 days 

Phase 1: Design Services Complete 04-Mar-27 29-Mar-27 +25 days 

Phase 2: Construction Services Complete 25-Jan-28 17-Feb-28 +23 days 

Phase 3: Project Completion (Start-up 

and Testing) 

29-Feb-28 23-Mar-28 +23 days 

Note: dates marked (A) are actual. Variances are calendar days relative to the proposal baseline. 
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5. REQUESTED DISTRICT ACTIONS 

 

● Review and approve the draft Basis of Design Report (Part 1), including the centrifuge sizing 

criteria and the life cycle cost analysis methodology, so manufacturer sizing requests can 

proceed. 

6. DELIVERABLES 

 

Submitted: Meeting No. 1 minutes; Meeting No. 2 minutes; August 2026 schedule update; draft Basis of 

Design Report (Part 1), submitted September 9, 2026; Application for Payment No. 1. 

Upcoming: Basis of Design Report (Part 2) with manufacturer selection and life cycle cost results; 

Preliminary Design Report and 30 percent design. 

7. BILLING SUMMARY 

 

Application for Payment No. 1 covers the period ending August 31, 2026. The current payment requested 

is $45,907.13, representing 6.6 percent of the contract sum. Billing by schedule of values bid item is 

summarized below. Design services billed this period are performed by N2W Engineering under Kingmen 

Construction and are incorporated into the applicable bid items. 

# Bid Item 
Scheduled 

Value 
Completed 

This Period 
% Complete 

1 Kickoff Meeting and Workshop $13,583.00 $13,583.00 100.0% 

2 Progress Meetings / Workshops and 

Reports 

$26,663.00 $4,443.83 16.7% 

3 Project Management, Status Reports and 

Invoices 

$41,156.00 $5,144.50 12.5% 

4 Preliminary Design Report $37,893.00 $22,735.80 60.0% 

5 30% Preliminary Design $272,024.00 $0.00 0.0% 

6 60% Design Submittal $241,455.00 $0.00 0.0% 

7 Permitting Support $19,831.00 $0.00 0.0% 

8 Development of GMP $41,250.00 $0.00 0.0% 

 TOTAL $693,855.00 $45,907.13 6.6% 

 

Original Contract Sum $693,855.00 

Net Change by Change Orders $0.00 

Contract Sum to Date $693,855.00 

Total Completed and Stored to Date $45,907.13 

Retainage (0%) $0.00 

Less Previous Payments $0.00 

Current Payment Due (Application No. 1) $45,907.13 

Percent Complete to Date 6.6% 

 



Activity ID Activity Name Original
Duration

Remaining
Duration

Start Finish Predecessors Successors

Sludge Processing Improvements - August 2026 UpdateSludge Processing Improvements - August 2026 Update506 409 16-Apr-26 A 23-Mar-28

Sludge Processing ImprovementsSludge Processing Improvements 506 409 16-Apr-26 A 23-Mar-28

Administrative/MilestonesAdministrative/Milestones 506 258 16-Apr-26 A 23-Mar-28

A1000 Kingmen Team Proposal Submission 1 0 16-Apr-26 A 16-Apr-26 A A1010

A1010 TVWD Review of Proposals/Interview/Award 28 0 16-Apr-26 A 23-Jun-26 A A1000 A1020

A1020 Kingmen Receipt and Execution of Contract/Bonds 10 0 14-Jul-26 A 22-Jul-26 A A1010 A1030

A1030 TVWD Execution of Contract and Return to Kingmen/NTP 10 0 23-Jul-26 A 06-Aug-26 A A1020 PH1-100

A1100 Phase 1: Design Services Complete 0 0 29-Mar-27 PH1-250

A1105 Phase 2: Construction Services Complete 0 0 17-Feb-28 PH2-190

A1110 Phase 3: Conclusion of Start-up and Testing 0 0 23-Mar-28 PH3-160

Phase 1: Pre-Procurement of EquipmentPhase 1: Pre-Procurement of Equipment 262 262 23-Nov-26 23-Nov-27

A2000 Equipment Pre-Procurement Specifications and Request for Quotations 15 15 23-Nov-26 11-Dec-26 PH1-200 A2010

A2010 Equipment Issuance of Purchase Orders 5 5 14-Dec-26 18-Dec-26 A2000 A2020, A2030

A2020 Centrifuge Shop Drawings, Review and Approval for Release 66 66 21-Dec-26 22-Mar-27 A2010 A2025

A2025 Centrifuge Procurement 175 175 23-Mar-27 22-Nov-27 A2020 PH2-170

A2030 Electrical Gear (PLC, Switch Board, MCC's, Etc.) Shop Drawings, Review 
and Approval for Release

88 88 21-Dec-26 21-Apr-27 A2010 A2035

A2035 Electrical Gear Procurement 154 154 22-Apr-27 23-Nov-27 A2030 PH2-190

Phase 1: PermittingPhase 1: Permitting 120 120 16-Nov-26 30-Apr-27

A-3000 Obtain Government Approvals on Project and Permit to Construct 120 120 16-Nov-26 30-Apr-27 PH1-190 PH2-130

Phase 1: Design and Pre-Construction ServicesPhase 1: Design and Pre-Construction Services 248 151 06-Aug-26 A 29-Mar-27

PH1-100 Notice to Proceed/Project Kick-Off Meeting 1 0 06-Aug-26 A 06-Aug-26 A A1030 PH1-110, PH1-120

PH1-110 Centrifuge Scoping (Sampling, Testing, and Reporting) 30 20 06-Aug-26 A 25-Sep-26 PH1-100 PH1-170

PH1-120 Development of a Basis for Design Report 10 8 07-Aug-26 A 09-Sep-26 PH1-100 PH1-130

PH1-130 TVWD Review of Basis for Design Report 7 7 10-Sep-26 18-Sep-26 PH1-120 PH1-140

PH1-140 Basis of Design Workshop 1 1 21-Sep-26 21-Sep-26 PH1-130 PH1-150

PH1-150 Pothole Onsite and As-Build Dimensions for Design 5 5 22-Sep-26 28-Sep-26 PH1-140 PH1-160

PH1-160 Survey Potholes and Site as Required for Design 1 1 29-Sep-26 29-Sep-26 PH1-150 PH1-170

PH1-170 Design Services for Preliminary Design Report (PDR) and 30% Design 22 22 30-Sep-26 29-Oct-26 PH1-160, PH1-110 PH1-180

PH1-180 TVWD Review of PDR and 30% Design 10 10 30-Oct-26 12-Nov-26 PH1-170 PH1-190

PH1-190 Preliminary Design Report / 30% Design Workshop 1 1 13-Nov-26 13-Nov-26 PH1-180 PH1-200, A-3000

PH1-200 Final Preliminary Design Report 5 5 16-Nov-26 20-Nov-26 PH1-190 PH1-210, A2000

PH1-210 Design Services for 60% Design 30 30 23-Nov-26 01-Jan-27 PH1-200 PH1-220

PH1-220 TVWD Review of 60% Design Documents 15 15 04-Jan-27 22-Jan-27 PH1-210 PH1-230

PH1-230 60% Design Workshop 1 1 25-Jan-27 25-Jan-27 PH1-220 PH1-240

PH1-240 Submission of Final 60% Drawings and GMP 30 30 26-Jan-27 08-Mar-27 PH1-230 PH1-250

PH1-250 TVWD Review of Final 60% Documents and GMP Submission 15 15 09-Mar-27 29-Mar-27 PH1-240 PH2-100, PH3-100, A1100

Phase 2: Construction ServicesPhase 2: Construction Services 233 233 30-Mar-27 17-Feb-28

PH2-100 Issue, Negotiate and Sign Subcontracts and Purchase Orders 15 15 30-Mar-27 19-Apr-27 PH1-250 PH2-110, PH2-120

PH2-110 Submit, Review and Procure Structural Steel 110 110 20-Apr-27 20-Sep-27 PH2-100 PH2-130

PH2-120 Submit, Review and Procure Misc Mechanical 110 110 20-Apr-27 20-Sep-27 PH2-100 PH2-130

PH2-130 Mobilize Construction Crew 1 1 21-Sep-27 21-Sep-27 PH2-110, PH2-120, 
A-3000

PH2-140

PH2-140 Install Temporary Belt Press/Temporary Measures as Determined in Phase 1 15 15 22-Sep-27 12-Oct-27 PH2-130 PH2-150

PH2-150 Demolition and Prepare Location for New Work 10 10 13-Oct-27 26-Oct-27 PH2-140 PH2-160

PH2-160 Install Structural Concrete and Steel Platform 22 22 27-Oct-27 25-Nov-27 PH2-150 PH2-170

PH2-170 Install Centrifuges 5 5 26-Nov-27 02-Dec-27 PH2-160, A2025 PH2-180

PH2-180 Install Large and Small Bore Mechanical Pipe 44 44 03-Dec-27 02-Feb-28 PH2-170 PH2-190, PH3-150

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
2026 2027 2028

23-Mar-28, Sludge Processing Improvements - August 2026 Update

23-Mar-28, Sludge Processing Improvements

23-Mar-28, Administrative/Milestones

Kingmen Team Proposal Submission

TVWD Review of Proposals/Interview/Award

Kingmen Receipt and Execution of Contract/Bonds

TVWD Execution of Contract and Return to Kingmen/NTP

Phase 1: Design Services Complete, 

Phase 2: Construction Services Complete, 

Phase 3: Conclusion of Start-up and Testing, 

23-Nov-27, Phase 1: Pre-Procurement of Equipment

Equipment Pre-Procurement Specifications and Request for Quotations

Equipment Issuance of Purchase Orders

Centrifuge Shop Drawings, Review and Approval for Release

Centrifuge Procurement

Electrical Gear (PLC, Switch Board, MCC's, Etc.) Shop Drawings, Review and Approval for Release

Electrical Gear Procurement

30-Apr-27, Phase 1: Permitting

Obtain Government Approvals on Project and Permit to Construct

29-Mar-27, Phase 1: Design and Pre-Construction Services

Notice to Proceed/Project Kick-Off Meeting

Centrifuge Scoping (Sampling, Testing, and Reporting)

Development of a Basis for Design Report

TVWD Review of Basis for Design Report

Basis of Design Workshop

Pothole Onsite and As-Build Dimensions for Design

Survey Potholes and Site as Required for Design

Design Services for Preliminary Design Report (PDR) and 30% Design

TVWD Review of PDR and 30% Design

Preliminary Design Report / 30% Design Workshop

Final Preliminary Design Report

Design Services for 60% Design

TVWD Review of 60% Design Documents

60% Design Workshop

Submission of Final 60% Drawings and GMP

TVWD Review of Final 60% Documents and GMP Submission

17-Feb-28, Phase 2: Construction Services

Issue, Negotiate and Sign Subcontracts and Purchase Orders

Submit, Review and Procure Structural Steel

Submit, Review and Procure Misc Mechanical

Mobilize Construction Crew

Install Temporary Belt Press/Temporary Measures as Determined in Phase 1

Demolition and Prepare Location for New Work

Install Structural Concrete and Steel Platform

Install Centrifuges

Install Large and Small Bore Mechanical Pipe
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Activity ID Activity Name Original
Duration

Remaining
Duration

Start Finish Predecessors Successors

PH2-190 Electrical and Instrumentation 55 55 03-Dec-27 17-Feb-28 PH2-180, A2035 PH3-150, A1105

Phase 3: Start-up and Training ServicesPhase 3: Start-up and Training Services 258 258 30-Mar-27 23-Mar-28

PH3-100 Prepare Operations Plan (50%) 22 22 30-Mar-27 28-Apr-27 PH1-250 PH3-110

PH3-110 TVWD Review of Operations Plan (50%) 15 15 29-Apr-27 19-May-27 PH3-100 PH3-120

PH3-120 Prepare Operations Plan (80%) 22 22 20-May-27 18-Jun-27 PH3-110 PH3-130

PH3-130 TVWD Review of Operations Plan (80%) 15 15 21-Jun-27 09-Jul-27 PH3-120 PH3-140

PH3-140 Final Operations Plan 10 10 12-Jul-27 23-Jul-27 PH3-130 PH3-150

PH3-150 Electrical Loop Checks, Point to Point, Mechanical Dry Run 15 15 18-Feb-28 09-Mar-28 PH3-140, PH2-190, 
PH2-180

PH3-160

PH3-160 Wet Testing, Start-up and Commsisioning, Formal Acceptance Testing and 
Training

10 10 10-Mar-28 23-Mar-28 PH3-150 A1110

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
2026 2027 2028

Electrical and Instrumentation

23-Mar-28, Phase 3: Start-up and Training Services

Prepare Operations Plan (50%)

TVWD Review of Operations Plan (50%)

Prepare Operations Plan (80%)

TVWD Review of Operations Plan (80%)

Final Operations Plan

Electrical Loop Checks, Point to Point, Mechanical Dry Run

Wet Testing, Start-up and Commsisioning, Formal Acceptance Testing and Training
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